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Oregon Zoo Bond 
Citizens’ Oversight Committee 

Skyline Room, Oregon Zoo 
Wednesday, Nov. 4, 2015 

3 to 5 p.m. 
 

AGENDA 
 

A. Welcome / Introductions Bill Kabeiseman 
 

B. Committee Leadership Bill Kabeiseman 
 
C. Approval of Committee meeting minutes Bill Kabeiseman 

1. Sept. 9, 2015, meeting 
2. Oct. 13, 2015, special phone-in meeting 
 

D. Zoo Update Teri Dresler 
 

E. Polar Bear research and partnerships at the Oregon Zoo Amy Cutting 
Amy Cutting, Oregon Zoo Animal Curator  

 
F. Minority-owned, women-owned and emerging small business (MWESB) utilization Heidi Rahn 

 
G. Preparing Oversight Committee’s 2016 annual report to the Metro Council Bill Kabeiseman 

Three reporting areas: program progress, finances, and project modifications. 
 

H. Monthly Project Status Reports  Heidi Rahn, Jim Mitchell, Brent Shelby 
1. Elephant Lands 

2. Education Center  

3. Interpretive Experience 

4. Percent-for-Art 

5. Remote Elephant Center 
 

I. Program Status and Financial Information at a Glance Heidi Rahn 
  

J. Program Schedules Heidi Rahn 
1. Active Projects Schedule 

2. All Projects Schedule 
 

K. Open Discussion/Questions Bill Kabeiseman 
 
 

Upcoming 2016 meeting dates –Wednesdays, 3 to 5 p.m.: 

Feb. 10, 2016 Skyline Room, Oregon Zoo 
May 11, 2016 Kalahari Room, Oregon Zoo 
Sept. 14, 2016 Skyline Room, Oregon Zoo 
Nov. 9, 2016 Skyline Room, Oregon Zoo 

 
Oregon Zoo Bond 
Citizens’ Oversight 
Committee Meeting 

 
Nov. 4, 2015 

 
 Agenda 
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Oregon Zoo Bond 
Citizens’ Oversight Committee 

Oregon Zoo – Skyline Room 
Wednesday, Sept. 9, 2015 

3 to 5 p.m. 
 

MINUTES 
 
MEMBERS PRESENT   AFFILIATION 
Bill Kabeiseman (Chair)   Garvey Schubert Barer 
Noah Bishop    Bishop Bankruptcy Law, LLC 
Linda S. Craig    Retired CPA; nonprofit treasurer 
Susan Hartnett    Spectator Facilities and Development, City of Portland 
Mickey Lee    MPower Oregon 
Daniel Morris    Our Oregon 
Robin K. Pierce    Pierce, Bonyhadi & Associates 
Ruth Shelly    Portland Children's Museum 
Kevin Spellman    Spellman Consulting, Inc. 
Dick Stenson    Retired healthcare executive; community volunteer 
Karen Weylandt    Providence Health & Services 
 
MEMBERS ABSENT   AFFILIATION 
Tony Butchart     Hummingbird Homes 
Sharon Harmon    Oregon Humane Society 
Deborah Herron    Walmart 
Mike Schofield    Gresham-Barlow School District 
Tom Turnbull    OpenSesame Inc. 
 
GUESTS     AFFILIATION 
Jon Gramstad    Friends of Oregon Zoo Elephants 
Kirsten Gunst    Brink Communications 
Barbara Spears    Friends of Oregon Zoo Elephants 
Gary Thompson    Oregon Zoo Foundation Conservation Club members 
Peggy Thompson   Oregon Zoo Foundation Conservation Club members 
Mike Westling    Brink Communications 
 
ELECTED OFFICIALS AND STAFF 
Shirley Craddick    Metro Councilor 
Teri Dresler Oregon Zoo Interim Director 
Caleb Ford    Oregon Zoo Budget and Finance Manager 
Bob Lee     Oregon Zoo Elephant Curator 
Jim Mitchell    Oregon Zoo Bond Construction Manager 
Joel Morton    Metro Senior Attorney 
Linnea Nelson    Oregon Zoo Bond Program Coordinator 
Heidi Rahn    Oregon Zoo Bond Program Director 
Scott Robinson    Metro Deputy Chief Operating Officer 
Brent Shelby    Oregon Zoo Bond Project Manager 
Marcia Sinclair    Oregon Zoo Marketing 
Nadja Wielebknowski   Oregon Zoo Conservation and Research Manager 
 

 
Oregon Zoo Bond 
Citizens’ Oversight 
Committee Meeting 

 
Nov. 4, 2015 

 
Agenda item C-1 
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A. Welcome / Introduction 
Bill Kabeiseman, Oregon Zoo Bond Citizens’ Oversight Committee Chair, opened the meeting at 3:04 
p.m. 

 
B. Approval of May 13, 2015, Oversight Committee meeting minutes 

Members approved the minutes of the May 13, 2015, Oregon Zoo Bond Citizens’ Oversight 
Committee (“Oversight Committee” or “the Committee”) meeting. 
 

C. Zoo Update 
Teri Dresler, Oregon Zoo Interim Director, reported that the zoo had a slow start with revenues for 
the first two months of fiscal year 2016 (starting July 1, 2015), due to the extremely warm summer 
and resulting lower attendance. The zoo did have a successful concert season that just ended last 
week. The recruitment for a new zoo director continues, and six candidates were interviewed in a 
first round, with the recruitment team interested in two of them. Since then and in addition, Ms. 
Dresler has talked with two more potential candidates and plans to meet with three more next 
week at the Association of Zoos and Aquariums annual conference. She noted that the recruitment 
did not meet the Aug. 10 target date previously set for selecting a new director. She feels the people 
she is talking to now are really qualified candidates. Many zoo and Oregon Zoo Foundation staff are 
busy getting ready to do presentations at the AZA conference. 
 

D. Elephant Lands Design and Animal Welfare 
Nadja Wielebnowski, Oregon Zoo Conservation Research Manager, and Bob Lee, Oregon Zoo 
Elephant Curator, gave a presentation on animal welfare research and practices, especially with 
elephants, and how that informed the design of Elephant Lands (a copy of the presentation is 
included with the record). The zoo’s research is helping animal management in the wild, and has 
been incorporated into the designs for the new zoo habitats, to maximize animal welfare. Animal 
welfare science has become very important to zoos, and the knowledge keeps evolving. 
 
The World Association of Zoos and Aquariums just published a report “Towards Positive Animal 
Welfare,” a copy of which is included with the record. 
 
The Association of Zoos and Aquariums has been on the forefront of using the specific term “animal 
welfare.” Ms. Wielebnowski and David Shepherdson, Oregon Zoo Deputy Conservation Manager, 
have served on the AZA’s animal welfare committee since it started in 2001, and Ms. Wielebnowski 
served as the chair the past six years until 2014. 
 
She clarified terms: “Animal rights” refers to the legal rights of animals, and is seen as a spectrum 
from animals having the same rights as humans to animals having no rights. “Animal welfare” refers 
to an animal’s collective physical, mental and emotional states over a period of time and is 
measured on a continuum from poor to excellent. It measures how animals are thriving, and 
recognizes that the emotional and cognitive are integrated. Some “tradeoffs” may temporarily raise 
stress levels (such as transport or introductions to new animals, etc.), but ultimately have a greater 
benefit for the animal over its lifetime.  
 
The Oregon Zoo just went through AZA accreditation this summer. AZA Animal accreditation 
standards and related policies are updated every five years, to maximize the welfare potential for 
animals. 
 
Animal-based welfare assessment looks at individual animals, is relative and not absolute (with each 
animal being different with its own history), and recognizes that no single measure is adequate, but 
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rather needs to be a conglomerate measure. Three types of welfare assessment are used: behavior, 
physiology, and physical appearance and health. 
 
The Oregon Zoo now has a behavior lab that uses ipads, video recordings, and trained volunteers 
and staff to collect data. The zoo also has an endocrine lab to measure animals’ hormone levels via 
fecal matter, urine and serum. Cortisol levels can indicate if an animal has chronic (or bad) stress. 
 
The zoo has been monitoring and collecting data on its elephants for more than 30 years, including 
25 years of elephant hormone data. One of the first zoos to have this long, continuous history of 
research, the Oregon Zoo has contributed to the active management of wild elephant herds in Asia. 
Elephant Lands includes what the zoo has learned from its years of research, and from the results of 
an AZA-wide 2010-2014 welfare study of 255 elephants at 70 AZA zoos that included 40,000 
samples. The results are planned to be published in nine papers that are currently under review and 
expected to be released soon. Ms. Wilebnowski provided a rough overview of those results. The 
zoo’s baseline data will enable staff to measure changes with the transition to Elephant Lands, and 
beyond as well. 
 
The Oregon Zoo is currently conducting an exhibit transition study to see how the elephants are 
handling the transition. They are already moved into Forest Hall and parts of the new habitat, and 
data analysis has just started. Several trends are emerging showing an increase in exploratory 
behaviors, resource use (greater diversity in food and enrichment) and social contact frequency. The 
zoo invented a new way to measure social complexity of the elephants and how much chance they 
have to take advantage of opportunities for interaction. The data collection will continue at least six 
months past when Elephant Lands officially opens. 
 
Mr. Lee talked about the design of Elephant Lands and the focus on giving the elephants choices. 
Now keepers are seeing how the animals are taking advantage of that design. The design includes 
sand and a variety of substrates, substrate with which the elephants can interact, a complexity of 
spaces, high diversity of options and choices, and unpredictable food sources. He has seen a change 
in the elephants’ social dynamics, since in the old habitat the herd was more dependent on the staff. 
Now the animals are more self-motivated, and staff are functioning more as habitat managers.  
 
Foraging for food from the new overhead boom feeders are important for the elephants to develop 
their head muscles, which are also important for getting up from laying down. An air curtain door 
that can stay open down to 32 degrees will allow the animals to go in or out as desired. The sand is 
staying soft, and is spruced up periodically with a tractor. The elephants enjoy the sand hills, which 
promote social interaction, and the mud wallows. With overhead misters inside and out, the 
elephants don’t know where or when rain or food will come. The elelphants’ foot pads are 
developing ridges, as they would in the wild. The animals have not shown reaction to the 
construction or concerts, and seem to be quite comfortable in their new space. 
 
Packy, the senior male elephant, is taking oral medications for tuberculosis and is in his own space. 
After successfully completing treatment, if tests indicate he has no signs of the disease, he can rejoin 
the herd.  
 
The staff monitors and manages the elephants’ weight gain. Most of the herd has had stable weight, 
but Shine as the dominant female has gained some weight, so the staff will adjust the timing and 
location of feeders accordingly so she is not dominating access to the food. Lily, the baby elephant, 
continues to gain two to three pounds a day. Recently it took the elephants one and a half hours to 
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graze from an overhead feeder, which is very different from the old habitat where food was placed 
before them on the ground and consumed immediately. 
 
Heidi Rahn, Bond Program Director, noted that animal welfare, along with conservation education 
and sustainability, were the focus of the bond measure, and will be addressed in a planned mid-
program report to come. 
 

E. Monthly Project Updates--A copy of the PowerPoint presentation is included with the record. 

1. Elephant Lands 
Jim Mitchell, Construction Manager, gave an update on the Elephant Lands project, the largest 
construction project in the zoo’s history, which is now 93 percent complete. Construction is 
scheduled to be done Nov. 30, 2015, and the grand opening is set for Tuesday, Dec. 15, 2015. 
This will be a soft opening, with a greater marketing push and more opening events in the spring 
of 2016. The project has $4 million left of planned expenditures. Elephant Lands will provide a 
new great vista for visitors to view both the elephants and the zoo concerts and activities on the 
concert lawn. The splash pool is being plumbed, and the big pool will have water in it by mid- to 
end of October. It will be run for two weeks for testing before commissioning. 
 
Councilor Craddick noted problems with a product used on some Portland Community College 
roofing construction. Mr. Mitchell confirmed that the zoo did not use similar products at 
Elephant Lands to those used at PCC. He further noted that the PCC materials were not 
managed on site in a manner that would avoid exposure to the elements. Mr. Mitchell 
addresses such risk by walking the construction site several times a day.  
 
Chair Kabeiseman complimented Mr. Mitchell and the bond program on excellent work and the 
remarkable job of staying within budget. 

 
2. Education Center 

Brent Shelby, Project Manager, continued the presentation and gave an update on the 
education center project. The groundbreaking was held Sept. 1, 2015, was well attended and 
provided inspirational speakers. The event was videotaped, and links to a short video and full-
length video will be provided. The general contractor is Fortis Construction and the architectural 
team is headed by Opsis Architecture, with a local firm, Jones & Jones, providing landscape 
architecture. Contractors are now onsite, marking utilities. 
 
One goal of the project was to leverage the bond investment for the public by creating 
partnerships, a partial list of which was presented. One significant partner is the United States 
Fish and Wildlife Service, and the regional director Robyn Thorson spoke at the groundbreaking. 
USFWS has committed to provide a staff person at the new education center, and she 
characterized it as a new and exciting model for her agency to reach an urban audience. The 
Oregon Zoo Foundation is also a partner and contributed $1.47 million, with roughly one third of 
that for capital improvements and two thirds for teen outreach programs. The Collins 
Foundation contributed $200,000 toward the OZF contribution. 
 
OZF also assisted in securing from Solar World discounted solar arrays with a contribution value 
of more than $100,000 of material donation. As well, these solar arrays will go toward meeting 
the requirement for the Oregon Department of Energy green power requirement, and the 
$100,000 value of offsets go into the project contingency. Solar World has also agreed to assist 
with the project effort for net-zero energy operations. This is a bid add alternate that is 

https://youtu.be/qmmDpdIx4c8
https://youtu.be/qmmDpdIx4c8
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contingent on the zoo receiving a Portland General Electric Renewable Energy Development 
Fund Grant, which it will apply for when the RFP is out. 
 
Other Metro departments are also partners in the project. The Nature Exploration Station, 
referred to as the “Nest” and a core visitor hub with an action center, will have content partly 
provided by Metro Resource Conservation and Recycling. They are also providing the Backyard 
Habitat display. Metro Parks and Nature is providing an interactive map of the region showing 
natural areas, how to get there, and what you can do at each. It will show the interconnected 
tapestry for us all to engage in conservation. With many partners galvanized, the zoo can move 
forward with developing programming. 
 
One member asked about the project budget and tools for meeting cost escalation. Mr. Shelby 
explained that the team recognized the risk of cost escalation, and structured the project 
accordingly. The project has a contingency of almost 9 percent (although the team would have 
preferred 10 percent.) The team created additive and deductive alternates in the bid package to 
accommodate available funding. The schedule and contract finish date will be set with the 
Guaranteed Maximum Price after the subcontractor bids are received. Construction is expected 
to finish the end of 2016. 

 
3. Interpretive Experience Design Services 

Mr. Shelby continued with an update on the interpretive experience design for Elephant Lands. 
Work has been progressing on the interpretive for as long as the construction. The interpretives 
can have an emotional impact on the visitor, and help them have a deeper connection with the 
animals and take their zoo experience to the next level that hopefully leads to taking action on 
behalf of the animals. Many zoo departments have contributed to developing the interpretives, 
and the interpretives will be an amalgam of what zoo visitors want and what the zoo wants for 
them – a conservation education goal. 
 
The interpretives are built around three core concepts: 1.) Being an elephant – physically and 
emotionally; 2.) Elephant Lands is the zoo’s vision for elephants in practice; and 3.) A shared 
history of humans and elephants, both at the zoo and externally over time. The interpretive will 
include all modalities of learning, including tactile, smell (the musk scent of an elephant), activity 
cards, comparing you and your friends’ weight to a baby elephant, etc. A kiosk at the Elephant 
Plaza will display a large map with four monitor screens tied to live feed cameras around the 
habitat that will show where the elephants are at that time. Icons on the map will highlight the 
various features of the habitat that elephants can choose to use and explore. 
 
The gallery space in Forest Hall will feature full-size elephant images displayed on glass panels, a 
timeline of all Oregon Zoo elephants since Rosie, the first Oregon Zoo elephant, and a history of 
elephants in Oregon. Some items from the former elephant museum will help to tell the global 
story of elephants, and lead to the conservation message. One of the interpretive stations will 
demonstrate how elephants are very smart and work cooperatively, and provide visitors an 
opportunity to try their hand at the same problem-solving. An elephant trunk model will give 
visitors a chance to operate a trunk that sprays. Six panels will teach visitors how to identify 
each individual elephant in the habitat. 
 
Thanks to a generous grant from OZF, a mobile phone app has been developed that will also 
enable visitors to identify the elephants and submit data reports on what elephant behavior 
they observe. The app will display the trend of the last 100 data reports, and also include 
quizzes, activities, and the chance to earn badges. It will encourage visitors to explore, and take 
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a pledge for elephants, which can be posted on social media. Visitors can also use an “Elphie 
Selfie” mobile phone app to create a picture of themselves with an elephant trunk. 
 
Interpretive costs used to be listed under a separate Interpretives project, but starting with the 
education center, are now included in the project cost. The program found it was more efficient 
to have the project architects manage the interpretive for the project. The project budgets for 
the education center and other remaining projects were adjusted accordingly. 
 
Wayfinding 
The interpretive project also includes revamping wayfinding at the zoo. A wayfinding RFB is set 
to go out in September, with the installations planned for early 2016. The design will be fully 
funded by the bond program, and fabrication and installation will be funded by both the bond 
and zoo operations. Three kiosks will be provided for trip planning, and zoo operations will pay 
for wayfinding upgrades to the front entry. Most of the interpretive work will be done in this 
first phase, with the remainder to be done after Polar Bears with the central plaza construction. 
 
One member asked about the zoo budget for maintenance and replacement of the 
interpretives. The new interpretives have a 10-year warranty, with ultraviolet protection for 
maintaining the colors. Caleb Ford, zoo Finance Manager, explained that all assets at the zoo are 
tracked, and based on their expected life, funds are deposited into a maintenance and 
replacement fund.  

 
4. Percent-for-Art 

The first major art commission for the bond program will include an installation by Catherine 
Widgery of Massachusetts on the Forest Hall entry and three towers delineating Elephant Lands 
from the concert lawn area. All of the towers will be installed in September. Titled “Forest 
Lights,” the structures suggest bamboo and contain dichroic glass panels that cast changing 
colors of light. 
 
The second major art commission is being done by Rob Ley of Los Angeles for the education 
center. The zoo’s Public Art Advisory Committee made a recommendation that will be presented 
to the Metro Council to proceed with the art concept, which is still under final development. The 
vast majority of the zoo’s art collection is already local artists. Metro worked with the Regional 
Art and Culture Council to conduct the solicitation and select the best artist. Zoo Oversight 
Committee member Ruth Shelly also serves on the art committee and said she felt the process 
was exceptionally fair. She noted that the finalists did include some local artists, but that the 
selected artist was most qualified. 
 
Members asked about recognition for the artists, and suggested that it would be nice to tell 
more about the artists, possibly on the zoo website. Ms. Shelly said the art committee had 
discussed the possibility of developing an art guide. She also noted that the bond program is 
refurbishing several significant art pieces as part of the bond program, including two totem 
poles and the historical Willard Martin mosaic.  

 
5. Remote Elephant Center 

Three Oversight Committee members – Daniel Morris, Karen Weylandt and Tom Turnbull – are 
serving on a third-party task force to make a recommendation to Metro’s Chief Operating 
Officer Martha Bennett on whether Metro should proceed with a remote elephant center. The 
task force has met once and is expected to meet three more times in the coming months to 
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review due diligence done to date and all pertinent materials. They will have more to report at 
the next Nov. 4 Oversight Committee meeting. 
 
After extensive study, Metro determined in mid-August that the Roslyn Lake site is not suitable 
for elephants due to environmental challenges. A news feed announced the decision. 

 
F. Program Status and Financial Information at a Glance 

The bond program has spent approximately $77 million to date. Metro plans to issue a round of $30 
million in bonds in the spring of 2016 and the remaining $10 million in 2018 in partnership with a 
Metro Parks and Natural area bond sale. Looking at external program resources, The Energy Trust of 
Oregon contributed $107,000 for energy efficiencies at Elephant Lands. The education center 
project has many contributing partners. The bond program is moving into planning for the Polar 
Bear project.  
 

G. Program Schedules 
The start of the Polar Bear project schedule was extended to accommodate the additional time 
added to finish Elephant Lands. The new project start date did not change the overall program end 
date in 2020, and the program continues to be on schedule. 
 

H. Open Discussion/Questions--none 
 

I. Other 
Chair Kabeiseman’s term on the Oversight Committee ends in December 2015, and he asked 
members to let him or Heidi Rahn know if they are interested in serving as vice chair. He hopes to 
appoint someone by the November meeting.  
 
Members watched a video produced by OZF about how polar bear research done at the zoo is 
benefitting efforts to protect polar bears in the wild. A copy is included with the record. 
 

J. Adjournment  
Chair Kabeiseman adjourned the meeting at 4:45 p.m. 
 
 

Upcoming meeting dates –Wednesdays, 3 to 5 p.m.: 

Nov. 4, 2015 Skyline Room, Oregon Zoo 
Feb. 10, 2016 Skyline Room, Oregon Zoo 
May 11, 2016 Kalahari Room, Oregon Zoo 
Sept. 14, 2016 Skyline Room, Oregon Zoo 
Nov. 9, 2016 Skyline Room, Oregon Zoo 

https://youtu.be/UcJ7mQcD2y8
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Oregon Zoo Bond 
Citizens’ Oversight Committee 

Special Phone-in Meeting 
Tuesday, Oct. 13, 2015 

1 to 1:45 p.m. 
 

MINUTES 
 
MEMBERS PARTICIPATING  AFFILIATION 
Bill Kabeiseman (Chair)   Garvey Schubert Barer 
Noah Bishop    Bishop Bankruptcy Law, LLC 
Linda S. Craig    Retired CPA; nonprofit treasurer 
Sharon Harmon    Oregon Humane Society 
Daniel Morris    Our Oregon 
Robin K. Pierce    Pierce, Bonyhadi & Associates 
Mike Schofield    Gresham-Barlow School District 
Ruth Shelly    Portland Children's Museum 
Dick Stenson    Retired healthcare executive; community volunteer 
Tom Turnbull    OpenSesame Inc. 
Karen Weylandt    Providence Health & Services 
 
MEMBERS NOT PARTICIPATING  AFFILIATION 
Tony Butchart     Hummingbird Homes 
Susan Hartnett    Spectator Facilities and Development, City of Portland 
Deborah Herron    Walmart 
Mickey Lee    MPower Oregon 
Kevin Spellman    Spellman Consulting, Inc. 
 
ELECTED OFFICIALS AND STAFF PARTICIPATING 
Shirley Craddick    Metro Councilor 
Teri Dresler Oregon Zoo Interim Director 
Caleb Ford    Oregon Zoo Budget and Finance Manager 
Jani Iverson    Oregon Zoo Foundation Director 
Jim Mitchell    Oregon Zoo Bond Construction Manager 
Joel Morton    Metro Senior Attorney 
Linnea Nelson    Oregon Zoo Bond Program Coordinator 
Heidi Rahn    Oregon Zoo Bond Program Director 
Scott Robinson    Metro Deputy Chief Operating Officer 
 
 
A. Welcome / Phone-in meeting protocols 

Attendees phoned in to participate in the meeting via conference phone. Bill Kabeiseman, Oregon 
Zoo Bond Citizens’ Oversight Committee Chair, opened the meeting at 1:04 p.m. 
 
Heidi Rahn, Zoo Bond Program Director indicated that she had called this special meeting to have 
the Committee weigh in on the two agenda items before they go to the Metro Council on October 

 
Oregon Zoo Bond 
Citizens’ Oversight 
Committee Meeting 

 
Oct. 13, 2015 

 
Minutes 
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20, 2015. She sent two memos with background information to Committee members in advance of 
the meeting. 

 
B. Polar Bear Habitat project – construction using Construction Management General Contractor 

(CM/GC) alternate procurement method 
Ms. Rahn explained that the bond program needs approval from the Metro Council to use the 
alternative procurement process of construction management by general contractor, instead of the 
standard low-bid process mandated by state law. Both the Metro Council and the Committee have 
been supportive of using CM/GC in the past, and it is being used successfully on Elephant Lands. 
 
With CM/GC, the general contractor is brought on early in the process to work side-by-side with the 
architectural team, as opposed to the traditional process of fully designing the building, bidding it, 
awarding to the low bidder and then building it. The architect is selected by qualifications (not 
lowest cost) through a request for proposals process. This goes hand-in-hand with the selection of 
CM/GC by RFP, which is still a competitive process. The architect and CM/GC are evaluated on a 
series of criteria that include experience, quality of work, ability to use minority/women/emerging 
small businesses, sustainability, work plan, and approach. Metro advertises its RFPs and RFBs on the 
Oregon Procurement Information Network (ORPIN), which is used by public agencies statewide and 
automatically sends notices to MWESB contractors registered in Oregon. 
 
With CM/GC, the contractor still must bid out the subcontract work and take the lowest qualified 
bidder. For work the CM/GC wishes to self-perform, the general contractor submits its own sealed 
bid for the subcontract work, and competes with all the other bids it receives. Zoo bond staff also 
are present at subcontractor bid openings to provide oversight and ensure transparency and 
fairness.  
 
Zoo bond staff do not lose any oversight of the project using CM/GC, and in fact, it probably 
enhances the oversight. It creates a team from the start of the project that works more 
cooperatively together to solve problems and find the best way to design and build the project. This 
is particularly useful with complex projects with difficult site conditions.  
 
Bringing on the general contractor early in the design process enables the contractor to foresee 
constructability problems before the design is final, which usually results in project cost reduction. 
An example of this is Elephant Lands CM/GC, which to date only has 5 percent of the total contract 
cost in change orders. Typically a low-bid project would have 10 to 15 percent in change orders. 
 
Staff evaluated the complexity of the Polar Bear project to assess whether or not to pursue CM/GC. 
The evaluation references 10 criteria and provides a score that assists staff in determining the best 
contracting method. The Polar Bear project has many attributes that led to a CM/GC contracting 
recommendation. The project is in the middle of the zoo that operates 24 hours a day and seven 
days a week, with a difficult site layout, difficult access and geotechnical challenges. The project will 
have phased work, with utility corridor work first. The CM/GC provides a scheduling advantage since 
the contractor can start that work early while the rest of the design is being finalized.  
 
Using CM/GC will promote diversity in contracting, since it provides more time for the contractor to 
encourage MWESB contractors to bid. On the education center project this was the case, and is 
enabling the bond program to exceed its 15 percent goal for MWESB utilization.  
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Members asked clarifying questions and noted why they supported the use of CM/GC for the Polar 
Bear project. Many felt using CM/GC is the only logical way to deal with complex projects, assuming 
the owner still has enough oversight and the contractor is qualified.  
 
A motion was made, seconded and approved by all members to recommend using CM/GC for the 
Polar Bear project. 
 

C. Education Center budget – Inflationary construction costs exceed budget estimates 
Heidi Rahn reminded members that at the last Oversight Committee meeting in September, the 
education center project CM/GC was about to go out to bid for the subcontract work. At the time of 
bid, the contractor and architect cost estimation placed the project within the identified budget. In 
order to provide management options, the project had contingency and bid alternates in place, and 
staff tried to take as many precautions as they could to control costs. Despite those precautions, the 
bids came in above the construction cost estimates due to inflationary construction costs that have 
escalated in the current highly competitive market. After significant value engineering efforts, staff 
is recommending that to preserve the program and vision as promised to project partners and 
voters, the project budget be increased. The issue will be considered by the Metro Council on Oct. 
20, 2015, and the Council will appreciate the review and recommendation of the Oversight 
Committee. 
 
Project Manager Brent Shelby spoke about the cost estimating and value engineering process. 
During design, the project had three scope and construction cost estimate check-ins with architects, 
the CM/GC and an independent architectural cost estimator. This process resulted in $2.7 million in 
cost reductions due to value engineering, after which the project was estimated to be within budget 
in August, with add alternates and contingency in place to manage costs. But market expectations 
changed, availability of some subcontractors was limited – especially for glass and concrete – and 
bids came in $1.6 million over estimates. So staff activated the contingency plan of using bid 
alternates, value engineering measures and post-bid deductions to reduce costs by $706,974, while 
still preserving the program goals, partner commitments, and sustainability elements. Any 
additional reduction beyond that would jeopardize the vision of the project, and it would go forward 
without some core elements. To keep the project whole, staff is recommending that the remaining 
cost variance of $975,000 be paid from unallocated bond premium funds, which currently total $5.8 
million. 
 
Some of the bond premium funds were used for Elephant Lands, but not for the Veterinary Medical 
Center, Condors of the Columbia or Penguin water filtration projects. The bond program does 
estimate that it may need some of the premium for Polar Bears and Primates/Rhino projects due to 
construction cost escalation, as well as for additional program administration costs with the 
schedule extension. 
 
Chair Kabeiseman noted that the bond program has been lucky historically in that the early bond 
projects were built during a down construction market, and, when the bonds were sold during a 
down market several years ago, it resulted in a $10 million premium. At that time, the Committee 
discussed options for using the premium – everything from refunding it to voters to adding it to the 
project budgets – and the Committee recommended holding it for future project needs. 
 
Members discussed the issue. With construction, one has to assume you will run into the vagaries of 
the market. Members noted it is very impressive that staff has already value-engineered it twice. 
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The additional amount for the education center project will not exhaust the program contingency of 
unallocated bond premium funds, so it seems like a good use for a portion of those funds. Members 
questioned the amount of contingency the Education Center project will have. The general 
contractor is carrying $340,000 for contingency, and the zoo will have $1.1 million of its own 
contingency. The additional $975,000 is not for contingency, but to keep elements that retain the 
vision of the Education Center including classrooms, the insect zoo and the turtle lab. The project is 
not anticipated to need more funding than that, since the bid is a not-to-exceed amount. Members 
emphasized that they do not want to jeopardize funding future projects. 
 
Scott Robinson, Metro Deputy Chief Operating Officer, agreed that funding future bond projects is 
foremost in Metro’s mind. Metro has two more bond sales to go, and expects to receive another 
premium. Also, the Remote Elephant Center project has $7.2 million in allocated bond funds that 
could become unallocated, depending on how that project proceeds. 
 
Since the education center project has add-alternates that will be added if funding is available, the 
project would not expect to have any extra unspent funds left over to put back into program 
contingency. The add alternates are mostly landscaping, and can be activated late in the project if 
the project contingency is still available. 
 
With construction costs up now and continuing to rise, future bond projects will be budgeted 
accordingly. Scott Robinson made three points: 1.) The bond program will re-forecast the remaining 
projects to see if they need more budget, to prospectively control costs; 2.) The bond program is 
more than 50 percent complete, and with the education center done, will be around 60 percent 
complete, so the program has diminishing risks; and 3.) The unallocated bond premium provides 
adequate contingency for all remaining projects. 
 
The next issuance of bonds is scheduled for spring 2016 for $30 million, with a date yet to be set. 
The final $10 million will be sold later in conjunction with the Metro Natural Areas program, to 
provide a better offer to investors. The program cannot sell all the bonds too soon, since Metro has 
to reasonably project to spend 85 percent of the funds within three years. Thus, the remaining bond 
sale will occur in two phases. 
 
Karen Weylandt said that Providence Health & Services is also reforecasting their construction due 
to the market, and is using 4.5 percent escalation. When the budgets for each of the zoo’s bond 
projects were set in 2011, the percent of escalation varied starting at 3 percent up to 6 percent 
depending on when the project was scheduled to be built. Kevin Spellman was not able to attend 
the meeting, but he shared with Ms. Rahn that Portland Public Schools has upcoming construction 
on two schools and projected a 5 percent escalation on those projects.  
 
Linda Craig asked if something important was given up when the $706,974 was value-engineered 
out of the education center project? Mr. Shelby explained that the project had four priorities – 
classrooms and education spaces, sustainability features, zoo operations and revenue generation, 
and partnership needs – and the team had taken out items that did not impact those four pieces. 
They reduced finishes, changed the siding profile, and made other changes that may have some 
impact to the eye, but not to the core priorities. 
 
A motion was made, seconded and approved by all in favor of recommending using $975,000 from 
the bond premium contingency to fund the education center project. 
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D. Adjournment  
Chair Kabeiseman thanked everyone for calling in and adjourned the meeting at 1:45 p.m. 
 

Upcoming meeting dates –Wednesdays, 3 to 5 p.m. 

Nov. 4, 2015 Skyline Room, Oregon Zoo 
Feb. 10, 2016 Skyline Room, Oregon Zoo 
May 11, 2016 Kalahari Room, Oregon Zoo 
Sept. 14, 2016 Skyline Room, Oregon Zoo 
Nov. 9, 2016 Skyline Room, Oregon Zoo 
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Oregon Zoo Bond Project Status Report 
Elephant Lands 

  
 
 

Project Title:  Elephant Lands and Related Infrastructure Project Manager:  Jim Mitchell 
Reporting Period #052/Status Date October 23, 2015 Project Manager Phone:  503-914-6025 
Project Description: Provide a new elephant habitat, expanding from 1.5 acres to 6 acres, allowing for an 
evolution in the way the elephants use their space, which supports the zoo’s vision for elephants to live in 
family herds. Sub-projects include:  1) relocating the train, 2) a new perimeter service road, 3) relocating the 
Wild Life Live program, and 4) water and energy sustainability measures, including LEED Silver Certification 
and a new campus geothermal loop to reduce the use of fossil fuels for heating and cooling.  

 
Status at a Glance 

Status Item On Track Caution Off-track  LEGEND: 

Budget  X     Moving along nicely, no 
significant concerns at this time. 

Schedule and signoffs X     Must be addressed or may be 
escalated to off-track mode. 

Deliverables X     Causing significant impact to the 
project. 

 
Design and Construction Schedule Project Budget and Expenditures 

 
START DATE 

 
COMPLETION DATE 

  
ORIGINAL  

 
REVISED 

 
COSTS TO DATE 

 
ESTIMATE AT 

ESTIMATED 
BUDGET 

ESTIMATED CONTRACT ESTIMATED CONTRACT  BASELINE BASELINE OF STATUS COMPLETION VARIANCE 
8/30/11 9/13/11 4/14/15 11/30/15  $53,847,389 $57,561,443* $55,074,014 $57,431,819** $129,624 

* The Budget Baseline reflects the additional funds approved by the Metro Council. 
** Forecasted expenditures have been adjusted to reflect actual labor to date and projected labor to complete.  

 
Critical Issues 
None at this time. 

 
Summary Status 
Milestones/deliverables/information items for this reporting period: 
 
 The overall project is 96 percent complete and is within budget and on schedule.    
 Change orders with the general contractor total 5 percent of the Guaranteed Maximum Price to date.   
 The visitor path around the concert lawn is complete.  
 The grand opening event has been scheduled for Dec. 15, 2015. 
 The marketing plan is targeting zoo members to the opening of Elephant Lands in January and the 

general public in February as part of the zoo’s annual celebration of elephants, Elephantastic. 
 
 Construction progress:  

• Bridge concrete deck and steel systems are being installed. 
• The splash pool structural concrete is complete and a water/leak test is being monitored. 
•  Landscaping is in progress. 
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Planned milestones/deliverables/information for the next reporting period: 

 
 Complete the elephant splash pool. 
 Complete bridge construction. 
 Complete landscaping. 
 The punch list process is scheduled for the week of November 9. 
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Oregon Zoo Bond Project Status Report 
Education Center 

 
 

Project Title:  Zoo Education Center Project Manager:  Brent Shelby 
Reporting Period #025/Status Date: October 23, 2015 Project Manager Phone:  503-525-4240 
Project Description: The zoo Education Center will be located at the site of the original zoo entrance. It will 
provide flexible and engaging education program activity spaces for camps, classes, and zoo visitor and 
program partner use.  In addition to the education programming at the Center, the project includes visitor 
comfort amenities identified for the “West Hub” in the Comprehensive Capital Master Plan, including but not 
limited to: train ticket sales, restrooms, way-finding/trip-planning material, seating and food. Finally, this 
project includes a portion of infrastructure improvement work, identified in the Master Plan, to address storm 
water and aging site utilities. 

 
Status at a Glance 

Status Item On Track Caution Off-track  LEGEND: 

Budget   X    Moving along nicely, no 
significant concerns at this time. 

Schedule and signoffs X     Must be addressed or may be 
escalated to off-track mode. 

Deliverables X                Causing significant impact to the 
project. 

 
Design and Construction Schedule      Project Budget and Expenditures 

 
START DATE 

 
COMPLETION DATE 

  
ORIGINAL  

 
REVISED 

 
COSTS TO DATE 

 
ESTIMATE AT 

ESTIMATED 
BUDGET 

ESTIMATED CONTRACT ESTIMATED CONTRACT  BASELINE BASELINE OF STATUS COMPLETION VARIANCE 
4/21/14 6/25/14 3/1/17 n/a  $12,899,510 $15,357,615* $2,174,133 $15,357,615 $0 

* The Education Center budget was updated in October 2015 with a net additional $625,507 for south entry storm pipe construction 
(co-funded with City of Portland), Metro Parks and Nature funds for interpretives, Metro Resource Conservation and Recycling 
funds for the Backyard Habitat construction, and previous bond project savings reinvested to meet state solar requirements and 
security infrastructure. 

 
Critical Issues  
None at this time. 
 
Summary Status 
Milestones/deliverables/information for this reporting period: 
 In light of construction bids exceeding available construction budget, the Metro Council has authorized 

$975,000 of unallocated bond program funds be added to the education center allocation to keep 
project vision and scope whole. These additional resources will be amended into the project budget 
allocation in November, moving budget status from “caution” to “on track.” 

 Site clearing and demolition work is nearly finished. Contractors are beginning to excavate for utilities. 
 Zoo staff, partner subject matter experts and design consultants are refining interpretive content for the 

Insect Zoo, NESt and site exhibits. The 100 percent design development deliverable for the interpretive 
experience package is due in mid-November.  

Planned milestones/deliverables/information for the next reporting period: 
 Construction (site work and utilities) 
 Interpretive experience design development deliverable 
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Oregon Zoo Bond Project Status Report 
 Interpretive Experience  
  
 

Project Title:  Interpretive Experience  Project Manager:  Brent Shelby 
Reporting Period #46/Status Date: October 23, 2015 Project Manager Phone:  503-525-4240 
Project Description: Interpretive elements are the printed, graphical and electronic activities, experiences and 
signage in and around exhibits that provide mission-based communication to connect guests with the zoo’s 
animals, mission and values. In addition to explaining information at exhibits, the interpretive experience will 
address campus orientation and navigation, branding, amenities, and the holistic guest experience.  

 
Status at a Glance 

Status Item On Track Caution Off-track  LEGEND: 

Budget  X     Moving along nicely, no 
significant concerns at this time. 

Schedule and signoffs X     Must be addressed or may be 
escalated to off-track mode. 

Deliverables X                Causing significant impact to the 
project. 

       
Design and Construction Schedule Project Budget and Expenditures 

 
START DATE 

 
COMPLETION DATE 

  
ORIGINAL  

 
REVISED 

 
COSTS TO DATE 

 
ESTIMATE AT 

ESTIMATED 
BUDGET 

ESTIMATED CONTRACT ESTIMATED CONTRACT  BASELINE BASELINE  COMPLETION VARIANCE 
2/27/12 3/12/12 12/31/16 12/31/15  $3,876,412 $2,489,647* $1,843,157** $2,489,647 $0 

*Interpretive budges were historically allocated and included with each major project budget. The program originally determined it 
would be best to track and manage Interpretives as a stand-alone project. The budgets were modified for this change. As of January 
2014, Interpretive budgets were reallocated back to the remaining projects (Education Center, Polar Bears and Primate/Rhino). 

** Project costs to date include production of condor interpretive videos paid for by a $25,000 grant from US Fish and Wildlife Service. 
 
Critical Issues  
No critical issues to report for this period. 
 
Summary Status 
Milestones/deliverables/information for this reporting period: 
 Installation of Elephant Lands interpretive experience components is scheduled to be complete 

November 13. 
 A Request for Bid (RFB) for the campus wayfinding system production and installation contract is open 

and publicly advertised. Bids are due November 19. This work will be executed in early 2016 to coincide 
with publication of a new campus map for visitors. 

Planned milestones/deliverables/information for the next reporting period: 
 Elephant interpretive experience installation. 
 Campus wayfinding system RFB pre-bid conference. 
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Oregon Zoo Bond Project Status Report 
Percent-for-Art 

 
 

Project Title:  Percent-for-Art Project Manager:  Brent Shelby 
Reporting Period #45/Status Date: October 23, 2015 Project Manager Phone:  503-525-4240 
Project Description: Metro Council Resolution 11-4282 approved the recommendation to use the Percent-for-
Art funds for zoo bond program programmatically rather than on a project-by-project basis. This enables a 
more strategic approach to the selection and installation of public art at the zoo and leverages the monies to 
greater effect for the public and the campus. 

 
Status at a Glance 

Status Item On Track Caution Off-track  LEGEND: 

Budget  X     Moving along nicely, no 
significant concerns at this time. 

Schedule and signoffs X     Must be addressed or may be 
escalated to off-track mode. 

Deliverables X                Causing significant impact to the 
project. 

       
Project Schedule* Project Budget and Expenditures 

 
START DATE 

 
COMPLETION DATE 

  
BUDGET 

 
COSTS TO DATE 

 
ESTIMATE AT 

ESTIMATED 
BUDGET 

BASELINE REVISED BASELINE REVISED  BASELINE OF STATUS COMPLETION VARIANCE 
n/a n/a n/a n/a  $843,154** $330,252 $842,467 $687 

*This is an ongoing initiative, throughout the duration of the bond program, and does not have a definitive start and end date. 
** Budget baseline includes $20,000 from Oregon Cultural Trust grant and $30,000 donated by Oregon Zoo Foundation to help fund 
Willard Martin Mosaic restoration and reinstallation efforts. 

 
Critical Issues  
None at this time. 
 
Summary Status 
Milestones/deliverables/information for this reporting period: 
 The Metro Council approved the Oregon Zoo Public Art Advisory Committee’s recommendation that 

artist Rob Ley proceed with his design concept for a commissioned sculpture at the Education Center. 
He will finalize design, engineering and begin fabrication. 

 
Planned milestones/deliverables for the next reporting period: 
 Second percent-for-art commission (at Education Center) – design phase coordination. 
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Oregon Zoo Bond Project Status Report 
Remote Elephant Center 

  
     

Project Title:  Remote Elephant Center – Phase II Project Manager:  Heidi Rahn 
Reporting Period/Status Date:  October 27, 2015 Project Manager Phone:  503-220-5709 
Project Description:  Metro Council Resolution No. 11-4230 authorized the COO to enter into options to 
purchase real property for the purpose of providing a Remote Elephant Center under the 2008 Oregon Zoo 
Bond Measure. Staff was also authorized to continue financial feasibility planning. A feasibility report is 
scheduled to be delivered to the Metro Council for direction in 2015. 
 

 
Status at a Glance 

Status Item On Track Caution Off-track  LEGEND: 

Budget  TBD     Moving along nicely, no 
significant concerns at this time. 

Schedule and signoffs  X    Must be addressed or may be 
escalated to off-track mode. 

Deliverables  X               Causing significant impact to the 
project. 

       
Schedule     Project Budget and Expenditures 

 
START DATE 

 
COMPLETION DATE 

  
BUDGET 

 
COSTS TO DATE 

 
ESTIMATE AT 

ESTIMATED 
BUDGET 

BASELINE REVISED BASELINE REVISED  BASELINE OF STATUS COMPLETION VARIANCE 
10/19/2009  TBD   $7.2 million* $117,864** TBD $ 

*The Metro Council adopted Bond Implementation Plan allocates $7.2 million for the potential offsite facility capital improvements. 
Once a site is selected, programming, operating, and capital plans will be updated to identify refined capital construction funding 
requirements. The baseline budget will show $7.2 million until that work concludes. 

** $78,192 has been spent from the zoo capital fund for property due diligence; $39,672 has been spent from the zoo bond fund for 
feasibility assessment. 

Critical Issues for Corrective Action: CAUTION. 
 Project constraints include identification of capital and operating funds. 

 

Summary Status 
Milestones/deliverables/information for this reporting period: 
 The task force is planning their third meeting to assess the feasibility of the Oregon Zoo constructing and 

operating a remote elephant center. The previous discussions focused on purpose, projected operating 
and capital expenses, zoo finances, revenue sources, input from the broader zoo community, and 
experiences of other offsite facilities. The task force should provide a recommendation to the COO by 
the end of 2015 regarding how to proceed with this project.  

Planned milestones/deliverables/information for the next reporting period: 
 Provide research/information needed to inform REC task force discussion. 
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Program Budgets and Expenditures - note 1; note 2 Project Budgets
Project 

Expenditures
Project Forecast 

Total Expenditures

Veterinary Medical Center 9,464,299$          8,840,329$       8,840,329$            
Penguin Life Support System 1,800,000$          1,762,250$       1,762,250$            
Water Main Building 267,459$              242,495$           242,495$               

57,561,443$        55,074,014$     57,431,819$          
% Complete

2,628,592$          2,215,609$       2,210,130$            
% Complete

15,357,615$        2,174,133$       15,357,615$          
% Complete

20,107,853$        12,770$             20,107,853$          
% Complete

14,240,221$        1,909$               14,240,221$          
% Complete

7,200,000$          117,864$           7,200,000$            
% Complete see note 3 see note 4

Program Interpretive Experience 2,489,647$          1,843,157$       2,489,647$            
% Complete

One-Percent-for-Art Requirement 843,154$              330,252$           842,467$               
% Complete

Comprehensive Capital Master Plan 1,850,000$          1,691,504$       1,691,504$            
Stormwater/ Wastewater Analysis 160,000$              159,979$           159,979$               
Stormwater Minor Projects & Campus Surve 386,797$              386,797$           386,797$               

796,785$              816,777$           816,777$               
110,429$              142,617$           142,617$               

Program Administration, Metro Central Support & Bond Issuance 3,912,881$          3,392,734$       4,950,361$            

Totals 139,177,175$     79,205,189$     138,872,860$       
 

 Expected Amount 
 Issued or 
Received 

 Unallocated Amt. 
Held for Contingency 

General Obligation Bonds 125,000,000$      85,000,000$     -$                        
May 2012 Bond Issuance Unanticipated Premium 10,705,459$        10,705,459$     5,805,459$            
Oregon Zoo Foundation - Note 5 5,848,000$          5,330,000$       -$                        
Interest Earnings - Note 6 1,500,000$          883,323$           -$                        
Grants, donations, rebates and partner investments - Note 7 1,102,799$          271,798$           -$                        

Resource Totals 144,156,258$     102,190,580$  5,805,459$            

Complete
Complete

Complete Complete
Complete

Complete
Complete

Complete Complete

Complete Complete Complete Complete Complete

Complete Complete Complete

Program Resources

Complete Complete
Complete Complete Complete Complete Complete

Complete Complete Complete Complete Complete

Elephants Interp. Education Ctr Interp. Polar Bears Interp. Primate/Rhino Interp

Land Use – New CUMS

Land Use Processes

Remote Elephant Center

Complete
Complete

Percent-for-Art VMC Art Art Program Planning East Plaza Art West Plaza Art Central Plaza Art
98%

Construction Projects

96%

75%

Elephant Lands

Condors of the Columbia

Complete

Pre-Schematic Design Design Development Construction Docs Contracting

Complete

Construction

Complete

Complete

Complete Complete

Complete Complete

Complete Complete Complete Complete Complete
Complete Complete Complete

Complete

 Project Scope and 
Baselines

Technical Studies and  
Application Public meetings

Submit CU MS to City 
for Approval

Land Use Approval 
Process 

Complete

19%
Final Deliverables Close-outContract Award Interim Reports

Complete

37%

Land Use – Amended CUMS
Program Administration

Complete Complete Complete Complete Complete

Polar Bear Habitat

Primate/Rhino Habitats

Education Center

Planning Projects

Interpretives Condors Interp.

Proposals Submitted

Complete

Complete

Complete

Oregon Zoo Bond Program 
Project Status and Financial Information at a Glance 

Expenditures through  September 30, 2015 

Note 1 - Projects not loaded for program administration, Metro  service charges or other allocated costs. 
Note 2 - As of May 2014, budgets and expenditures include nonbond funds (Oregon Zoo Foundation, grants, donations, rebates, etc.) 
Note 3 - The Metro Council-adopted Bond Implementation Plan allocates $7.2 million for the offsite facilities capital improvements, which includes Oregon Zoo Foundation funds to support property due diligence. Programming, operating and capital 
plans will be updated to identify refined capital construction funding requirements. The baseline budget will show $7.2 million until that work concludes. 
Note 4 - Includes $78,192 of zoo Capital Fund (nonbond) costs. 
Note 5 - The OZF pledge includes $3.2 million for Elephant Lands, $130,000 for Elephant Lands ID application, $488,000 for the Education Center capital improvements and interpretives, $30,000 for the Willard Martin mosaic restoration, and the 
remainder unrestricted for the zoo bond program. 
Note 6 - Interest earnings adjusted Dec. 2014 based on actual expenditures to date and projections moving forward. 
Note 7 - Includes Energy Trust of Oregon incentives, City of Portland ecoroof grant, donation for Primates, USFWS grant for Condor interpretive video, Oregon Cultural Trust grant for Willard Martin mosaic, City of Portland South Entry Storm Pipe 
design and construction, Metro Parks and Nature funds for Ed. Ctr. Interpretives, and Metro Resource Conservation and Recycling funds for Ed. Ctr. Backyard Habitat. 
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ID Task Name Start Finish

0 Consolidated Bond Program Schedule 2/14/11 1/23/17
1 Elephant Lands 2/14/11 2/19/16
2 Land Use Amend. Elephant/Condor--Completed 2/14/11 3/2/12
3 Elephant Habitat and Related Projects 12/16/11 2/19/16
4 Design 12/16/11 7/8/13
5 Wildlife Live 4/4/13 6/21/13
6 Access Road Construction 4/8/13 1/19/15
7 Train Trestle/Re-grade 11/18/13 11/14/14
8 Elephant Habitat Construction 9/13/13 11/30/15
9 Post-Construction 10/19/15 2/19/16

10 Interpretive Experience 3/19/12 2/12/16
11 Interpretive Roadmap 3/19/12 9/30/12
12 New Elephant Habitat Interpretive Design 6/25/12 9/18/14
13 New Elephant Habitat Production and Installation 9/19/14 11/13/15
14 Condor Habitat Intepretive Design 6/14/12 6/28/13
15 Condor Habitat Production and Installation 12/23/13 3/7/14
16 Wayfinding Design 3/17/14 7/10/15
17 Wayfinding Solicitation and Execution 8/3/15 2/12/16
18 Education Center 3/21/13 1/23/17
19 Early Demolition 3/21/13 6/12/13
20 RFP Design 1/21/14 4/18/14
21 Design 4/21/14 9/11/15
22 Construction 9/14/15 11/21/16
23 Post Construction 11/22/16 1/23/17

Elephant Lands

Elephant Habitat and Related Projects

Access Road Construction
Train Trestle/Re-grade

Elephant Habitat Construction
Post-Construction

Interpretive Experience 

New Elephant Habitat Interpretive Design
New Elephant Habitat Production and Installation

duction and Installation
Wayfinding Design

Wayfinding Solicitation and Execution
Education Center

Design
Construction

Post Construction

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2015 2016 2017

ACTIVE PROJECTS SCHEDULE
Oregon Zoo Bond Program 

As of Oct. 16, 2015

Oregon Zoo Bond
Citizens' Oversight Committee

Nov. 4, 2015
Agenda item J‐1

The Comprehensive Capital Master Planning effort identified the schedule and sequencing for the remaining bond projects. This schedule only includes active projects.
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ID Task Name Start

1 Zoo Bond Program Construction 
Projects Schedule

11/2/09

2
3 Elephant Lands 11/7/11
4
5 Procurement/Design/Bid 11/7/11
6
7 Construction - Train, Road and WLL 4/4/13
8
9 Construction - Elephant Habitat 9/12/13
10
11 Condors of the Columbia 7/25/12
12
13 Procurement/Design/Bid 7/25/12
14
15 Construction 6/3/13
16
17 Education Center 3/21/13
18
19 Early Demolition 3/21/13
20
21 Procurement/Design/Bid 1/2/14
22
23 Construction 9/14/15
24
25 Polar Bears 1/6/16
26
27 Procurement/Design/Bid 1/6/16
28
29 Construction 9/12/17
30
31 Primates and Rhino 1/9/17
32
33 Procurement/Design/Bid 1/9/17
34
35 Construction 11/13/18
36
37 Remote Elephant Center 11/2/09
38
39 Feasibility Study 11/2/09
40
41 Property Search 1/21/11
42
43 Operating and Capital Plans 1/1/14
44
45

Elephant Lands

gn/Bid

Construction - Train, Road and WLL

Construction - Elephant Habitat 

Condors of the ColumbiaCondors of the Columbia

Construction

Education Center

Procurement/Design/Bid

Construction

Polar Bears

Procurement/Design/Bid

ConstructionConstructionConstruction

Primates and Rhino

Procurement/Design/Bid

Construction

Remote Elephant CenRemote Elephant Cen

Feasibility StudyFeasibility StudyFeasibility Study

Property SearchProperty SearchProperty Search

Operating and Capital Plans

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
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