Oregon Zoo Bond Citizens’ Oversight Committee
Program Update
September 10, 2014

• Zoo updates
• Diversity and procurement
• Elephant Lands construction
• Education center design
• Interpretives
• Percent-for-Art
• Remote Elephant Center
Zoo Updates

- New lions
- Club Mud
- Director recruitment
- Summer outcomes
Goal: 15% of contract value to MWESB firms

Actions

- Procurement of services
- Outreach
- Management
- Reporting
<table>
<thead>
<tr>
<th>Project</th>
<th>General Contractor</th>
<th>MWESB Amount</th>
<th>MBE</th>
<th>WBE</th>
<th>ESB</th>
<th>MWESB Utilization</th>
</tr>
</thead>
<tbody>
<tr>
<td>VMC</td>
<td>Skanska USA</td>
<td>$712,147</td>
<td>2%</td>
<td>8%</td>
<td>7%</td>
<td>17%</td>
</tr>
<tr>
<td>Penguin</td>
<td>Triad Mechanical</td>
<td>Data TBD, few subs</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Water Main</td>
<td>Skanska USA</td>
<td>Data TBD, few subs</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Condors</td>
<td>2KG</td>
<td>$363,502</td>
<td>7%</td>
<td>14%</td>
<td>5%</td>
<td>26%</td>
</tr>
</tbody>
</table>
Elephant Lands
Elephant Lands – North Habitat

Geothermal Slinky Install
Elephant Lands – Elephant Plaza and Pool
Elephant Lands – Forest Hall
Elephant Lands – Train Tracks

Train trestle construction
Inspiring conservation action by connecting people, the zoo and the natural world.

Big Idea: Small Things Matter
Interpretive Theme 1: Nature is closer than you think.
Interpretive Theme 2: My choices and my actions are my legacy.
Interpretive Theme 3: We accomplish more when we work together.
Education center pre-schematic
Education center schematic
Interpretive Experience
Interpretive Experience
Interpretive Experience
Questions