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Oregon Zoo Bond 
Citizens’ Oversight Committee 

Conservation Hall, Education Center, Oregon Zoo 
Wednesday, September 18, 2019 

3 to 5 p.m. 
 

AGENDA 
 

ITEM ACTION ANNUAL 
REPORT  

LEAD TIME 

A. Welcome / Introductions 
• Agenda overview 
• Introductions  

 

 
Review 
 

 
 

 

 
Emma Stocker 
 
 

 
3:00 

B. Minutes of May 8, 2019, Committee meeting 
 

 
Approve 

 
 
 

 
Emma Stocker 
 

 
3:05 

C. Monthly Project Status Reports 
1. Polar Passage/Primate Forest/Rhino Habitat 
2. Percent-for-Art 
3. Interpretive Experience – No report  
4. Close-out project: Tree mitigation – No report 

 

 
Discuss 

 
Page 29, 40 
Page 34 

 
Jim Mitchell and  
Kate Giraud 
 
 

 
3:10 

D. Program Status and Financial Information 
• Oregon Zoo Bond Equity in Contracting Report,    

July 2019 update  
 

 
Discuss 

Page 40 
Page 22 

 
Sarah Keane 
 

 
3:20 

E. Program and Projects Schedule  
Discuss 

 
 
 

 
Sarah Keane 
 

 
3:25 

F. Oversight Committee annual report 
• Subcommittee’s update 
• Preparations for next year’s 2020 report 

 

 
Discuss 

  
Emma Stocker 
 

 
3:30 
 

G. Zoo and Oregon Zoo Foundation Update Discuss  Don Moore, 
Julie Fitzgerald 
 

 
3:40 

H. Open Discussion/Questions 
 

  
 

 
Emma Stocker 
 

 
4:00 

 
Upcoming meeting dates – Wednesdays, 3 to 5 p.m. in Conservation Hall, Education Center, Oregon 
Zoo 
 
Nov. 13, 2019 
Feb. 12, 2020 
May 13, 2020  
Sept. 9, 2020 
Nov. 18, 2020*  *Change in schedule to 3rd Wednesday due to holiday 

 
Oregon Zoo Bond 
Citizens’ Oversight 
Committee Meeting 

 

Sept. 18, 2019 
 

 Agenda 
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Oregon Zoo Bond 
Citizens’ Oversight Committee 

Oregon Zoo – Conservation Hall 
Wednesday, May 8, 2019 

3 to 5 p.m. 
 

MINUTES 
 
MEMBERS PRESENT AFFILIATION 
Susan Hartnett (Chair) Spectator Venues, City of Portland 
Naomi Bishop California State University, Northridge (professor emerita) 
Laurel Brown Facilities and Property Management, Portland State University 
Heidi Goertzen Becker Capital Management  
Daniel Hauser Oregon Center for Public Policy 
Javier Mena Affordable Housing Manager, City of Beaverton 
Katherine A. Porras Meyer Memorial Trust 
Kevin Spellman Spellman Consulting, Inc. 
Dick Stenson Retired healthcare executive; community volunteer 
Christine L. Taylor Miller Nash Graham & Dunn 
Karen Weylandt Retired from Providence Health & Services 
 
MEMBERS ABSENT AFFILIATION 
Nan Heim Nan Heim Associates; Oregon Zoo Foundation Board of Directors 
Jill Mellen Research Biologist 
Chin See Ming Gilbert Levy Bennett 
Robyn K. Pierce Pierce, Bonyhadi & Associates 
Emma Stocker Emergency Management, Portland State University 
Dan Aja  Banfield Pet Hospital 
 
GUESTS AFFILIATION 
Terry O’Connor Terry O’Connor Consulting 
 
ELECTED OFFICIALS AND STAFF 
Shirley Craddick Metro Councilor 
Susan Daigle Oregon Zoo Foundation Planned Giving Manager 
Caleb Ford Metro Assistant Finance Director 
Kate Giraud Oregon Zoo Bond Project Manager 
Sheri Horiszny Deputy Director, Care/Connection/Conservation 
Sarah Keane Zoo Administration and Finance Director 
Jim Mitchell Oregon Zoo Bond Construction Manager 
Joel Morton Metro Senior Attorney 
Linnea Nelson Oregon Zoo Bond Program Coordinator 
Staci Pfau Oregon Zoo Bond Project Manager 
Heidi Rahn Metro Asset Management and Capital Planning Program Director 
Utpal Passi Deputy Director, Zoo Operations 
Andrew Scott Metro Interim Chief Operating Officer 
Marcia Sinclair Oregon Zoo Marketing 
Grant Spickelmier Oregon Zoo Education Curator 
Ruth Walkowski OZF Director of Finance and Operations  

 
Oregon Zoo Bond 
Citizens’ Oversight 
Committee Meeting 

 

Sept. 18, 2019 
 

Agenda item B 
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A. Welcome / Introduction 
Susan Hartnett, Oregon Zoo Bond Citizens’ Oversight Committee Chair, opened the meeting at 3:00 
p.m., and members and staff introduced themselves. Chair Hartnett announced several member 
updates: Chin See Ming has a new job as an attorney at Gilbert Levy Bennett. Heidi Goertzen is now 
a financial advisor with Becker Capital Management. Cynthia Johnson Haruyama with the Japanese 
Garden resigned from the Committee on May 1, 2019, due to health limitations. Chair Hartnett will 
stop working full time at the City of Portland the end of April, but will continue working part-time.  
 

B. Approval of Feb. 13, 2019, Oversight Committee meeting minutes 
Members approved the minutes of the Feb. 13, 2019, Oregon Zoo Bond Citizens’ Oversight 
Committee (“Oversight Committee” or “the Committee”) meeting with one correction: Javier Mena 
requested that his title be updated to his new position with the City of Beaverton. 
 

C. Monthly Project Updates 

1. Education Center –In late April, the Education Center project was awarded an American 
Institute of Architects 2019 COTE® Top Ten Awards. The COTE® Top Ten Awards is the industry’s 
best-known awards program for sustainable design excellence. Each year, ten innovative projects 
earn the prize for setting the standard in design and sustainability. This is a national award that 
highlights projects that meet the AIA Committee on the Environment’s rigorous criteria for social, 
economic and ecological value. Opsis Architecture applied on behalf of the zoo. In February 2019, 
the Education Center started its one year of monitoring for net-zero energy operations certification. 
The Education Center is creating more energy than it is using, and the excess energy is supplied to 
the grid to help power the rest of the zoo. 

 
2. Polar Passage/Primate Forest/Rhino Habitat (PPR) – Jim Mitchell provided an update on the 
project. The final Guaranteed Maximum Price for Lease Crutcher Lewis’ (LCL) construction contract 
is just over $36 million. The total project is more than $47 million. The biggest challenge is still 
permitting delays from the City of Portland. Building permits were expected by April 15, and the 
new scheduled date is June 15. Staff continue to keep in touch with city staff. The bond team may 
proceed with some work that does not require permits, such as trenching. The project schedule 
shows utilities starting to be installed May 9, so staff may have to change the schedule. Staff is 
getting a lot done reviewing submittals, including approximately 170 Requests for Information (RFIs) 
for the architects. Getting that out of the way now, and being able to do a thorough review will 
facilitate the project proceeding efficiently. 
 
Currently, the zoo bond program has an overall COBID1 utilization rate of 14.9 percent, essentially 
reaching its aspirational goal of 15 percent for each construction project. The PPR project currently 
has a COBID utilization rate of 13 percent based on the COBID-eligible construction contract value, 
with a large portion of that being the electrical subcontractor. Nine specialty scopes of work that are 
not provided by any COBID firms (e.g., steel mesh) were excluded from the calculation. The design 
consultant team has a current COBID utilization rate of 24 percent. Before bidding, LCL reached out 
to 700 COBID firms. The zoo is a tougher market compared to standard projects such as high rises. It 
does not have much repetitive work, is in a difficult location, and can be more challenging for a 
subcontractor to be profitable. On the other hand, the attraction is working at the zoo on a visible 
project. 
 

                                            
1 COBID refers to minority-owned enterprises, women-owned enterprises, emerging small businesses, and service-disabled 
veteran-owned enterprises that are certified by the State of Oregon Certification Office of Business Inclusion and Diversity. 
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Chair Hartnett asked about when staff will have to start pushing out the project schedule. Mr. 
Mitchell indicated that the project schedule is still showing “caution,” which is all related to the 
permits. He is optimistic about the City meeting the new mid-June timeframe for permits.  
 
Later this summer bond staff will issue the Zoo Bond Equity in Contracting Report July 2019 Update 
with more details on COBID utilization. It will have an update from Metro on the Construction 
Careers Pathways Project (C2P2). The project is working on consistency around goal setting and 
apprentices, among other things. A Framework will be finished this summer and staff will share it. 
 
3. Interpretive Experience – See agenda item G. for the Education Center interpretives evaluation. 
 
4. Percent-for-Art – Staff provided photos of the Dam de Nogales commissioned artist team 
working on the aluminum sculptural artwork for Polar Passage. The work is on track to be completed 
and shipped to the zoo this summer for storage until it will be installed in 2020. 
 
5. Electrical Infrastructure – Work is complete to replace the electrical generator on the lower 
service road and the related electrical feeders. The project was completed just under the budget $1 
million. This project will improve safety and provide needed infrastructure. 
 
6. Close-out Projects – Heidi Rahn gave an update on a “Close-out Project,” which is a follow-up 
work item after a project has been completed. One example was repair of a door at Elephant Lands. 
Another ongoing Close-out Project is tree mitigation for trees cut in the course of construction in a 
conservation zone. The land use permit requirement is to plant two trees for each one cut. The bond 
team hired a wildlife biologist to count all the plantings and monitor them. Two years’ survivability is 
required on the trees, and the zoo replants those that don’t make it. It can be difficult to find space, 
good soil and sunlight on campus. The zoo may be able to plant some offsite, where they are more 
likely to survive. The Close-out Project budget has a balance of $800,000.  
 

D. Program Status and Financial Information at a Glance 
Sarah Keane reported on the program finances. All of the contingency is allocated to the projects, as 
approved by the Metro Council reallocation in February 2019. This includes a balance of $800,000 
that is forecast to remain in the close-out projects contingency fund. Approximately $600,000 of 
that is nonbond funds, which allow more flexibility for how they can be spent. 
 

E. Program Schedule 
See the schedule discussion above under C-2, Polar Passage/Primate Forest/Rhino Habitat project. 
 

F. Committee Annual Report 
Chair Hartnett will present the Committee’s new annual report to the Metro Council at its meeting 
on May 9, 2019, at 2 p.m., and members are invited to join her. The report covers activities for the 
calendar year 2018. She thanked members who had served on the report subcommittees and 
everyone who had helped prepare the report, including bond staff:  
 Projects Subcommittee: Kevin Spellman and Emma Stocker (co-chairs), Chin See Ming and 

Naomi Bishop. 
 Finances Subcommittee: Heidi Goertzen (chair), Javier Mena and Daniel Hauser. 
 
As an example of the importance of the annual reports, Chair Hartnett shared news of an award that 
was in part based on previous Committee reports: The zoo bond program will receive an 
“outstanding case study award” from the Sustainable Purchasing Leadership Council, and be 
included in the SPLC Case Study Library. These awards recognize the contribution leaders make 
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when they pause to document and share their work with others. The case study was written by a 
procurement analyst at Multnomah County who felt that the efforts put into developing the zoo 
bond program process, including the Oversight Committee, and the successful results, would be 
inspiring to many people. She quoted from some of the Committee’s previous annual reports. [Post 
meeting update: At the SPLC national summit on May 22, the case study won the Leadership Award 
for a Special Initiative in Sustainable Purchasing, one of the top juried awards.] 

 
Chair Hartnett shared a note from Robyn Pierce who was not able to attend: she felt the report was 
well-written, concise on the facts and well-put-together. Chair Hartnett asked for other feedback on 
the report and the report preparation process. Some feel the report is too long, and suggested 
separating parts out, so the reader does not lose sight of main messages. Mr. Spellman gave kudos 
to Ms. Bishop and Ms. Stocker especially for the research they did on some of the completed 
projects. It was a good step to move completed projects to the appendix. Some members felt there 
is still a lot of redundancy in the report, and the Committee could decide where information is to be 
reported once and not repeat it. Mr. Mena acknowledged Heidi Goertzen who took the leadership 
and put together the Finance section. Councilor Shirley Craddick noted that since Chair Hartnett will 
be speaking to a new Metro Council, she advised giving a little background. Councilor Craddick asked 
about recommendations that were being carrying forward from last year’s report. Some were 
carried forward because they were not completed, and others were because the Committee wanted 
to continue the recommendation. Daniel Hauser shared that he has some ideas about how to 
highlight the actual recommendations and distinguish them from the commendations and general 
recommendations carried forward. Chair Hartnett noted that there may be some global 
recommendations that apply to several projects. Katherine Porras suggested that it might be good 
to talk about an ideal length of the report -- perhaps 35 pages instead of 76. Chair Hartnett 
explained that they created the appendices to capture the detail of the whole program. Members 
indicated the report needs to better highlight and reference the main messages.  
 
Ms. Goertzen said it felt like the report preparation went on longer this time than in previous years. 
Because it spanned more time, it felt like too much time. It makes it easier to commit for a more 
limited time. It will be good to restructure the process and report now. It would also be good to get 
new people involved to prepare the report. 
 
Chair Hartnett reflected that it was challenging this year to spend the time to add the longer 
descriptions of the completed projects. She felt the Committee could get ahead of itself on the 
report for next year. She is interested and willing to put in time this summer, and wants to see if 
others would be willing to begin work soon on the report for 2020. Several more completed projects 
could be expanded with more detail to bring them up to the same level as the other projects in the 
report. These include the Veterinary Medical Center, Condors of the Columbia and the Water Main 
Building. Chair Hartnett offered to lead a subcommittee, and asked for those who would be 
interested to join her, to do the research over the summer. The following volunteered to help: 
Naomi Bishop, Christy Taylor and Laurel Brown. Members agreed to have more meetings to talk 
together about the report direction. Staff will notify all members about the opportunity, since not 
everyone is in attendance today, and organize meetings. Chair Hartnett thanked all for their help 
and the good discussion. She looks forward to the next report being even better.  
 

G. Education Center Interpretives Evaluation 
Grant Spickelmier, curator of zoo Inspiration, Learning and Action (formerly Education department) 
and project sponsor for the interpretive elements of the bond projects, spoke about the evaluation 
of the effectiveness of the interpretive exhibits in the Education Center. He was also the main 
project sponsor for the Education Center. He praised the foresight of the bond program that 
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provided adequate funding for interpretive elements, including evaluation. Often bond programs 
forget to allow adequate money to tell the story. It is rare in the zoo world to have that planning. 
When doing a summative evaluation, it is best to not try to do it internally, so the zoo brought in a 
contract evaluator, Terry O’Connor of O’Connor Consulting. She has former zoo experience, and 
worked for several months in 2018 to do the Education Center evaluation.  
 
Ms. O’Connor used a PowerPoint presentation to review the Education Center interpretives 
evaluation (a copy of the presentation is included with the record). She echoed what Mr. 
Spickelmier said about the zoo bond program providing adequate funding for interpretives, and the 
commitment to evaluating how visitors respond. She reviewed the Education Center interpretive 
goals and core themes. Key questions were developed for the evaluation, and a number of 
evaluation methods were used, including a timing-and-tracking study, an online visitor intercept 
study; a barriers to visiting study; and family interviews. Ms. O’Connor had a colleague at California 
Institutional Review Board review the evaluation methods, and they were approved. 
 
The timing and tracking study noting what people were doing and saying had a structured 
randomness. The study found that people spent an average of 11 minutes at the Education Center 
(compared to eight minutes at Elephant Lands and four minutes at Condors of the Columbia.) The 
most-visited area of the Education Center was the Insect Zoo, where 92 percent of those tracked 
spent an average of six minutes – which is a long time. The central area, the Nature Exploration 
Station (NESt), was also very engaging with 65 percent visitation. The species conservation lab was 
visited by 61 percent, with the young salmon and baby turtles being the most engaging. 
 
Ms. O’Connor trained the zoo Visitor and Animal Studies Team (VAST) volunteers to conduct an 
online visitor intercept survey using Survey Monkey (volunteers talked with visitors of all ages on-
grounds and had them take the survey). Seventy-eight percent rated their experience as excellent or 
very good. She reviewed their favorite experiences and respondent attitudes. Visitors agreed with 
the goals and themes, which is exactly what the zoo was striving for. Ms. O’Connor looked at 
whether these opinions were tied directly to people’s experience at the zoo, and the impact of a 
visit to the Education Center on their feelings before and after a visit. Their conservation opinions 
were greater after a NESt visit than before. Results showing visitors’ willingness to take conservation 
actions showed a high percentage of visitors interested in taking new actions as a result of their 
visit, or already taking those actions. 
 
Visitor family interviews involved group discussions with 21 families and showed that 58 percent 
were influenced by the interpretives to take action.  
 
An intern conducted the barriers to visiting study, and results suggested better signage explaining 
about the Education Center and directing visitors to it, and a more descriptive map. 

 
The evaluation results confirm that the Education Center met its goals: 

1. Connect with partners: NESt: 60%; outdoors: 55% 
2. Learn ways to take conservation action:  

• found information they needed: 83% 
• inspired to do more to help local wildlife: 79% 
• learned environmentally responsible choices: 79% 

3. Understand Small things matter = big impact: 96% 
4. Nature is nearby – even in urban settings: 96% 
5. Make backyards, gardens more wildlife friendly: 53% 
6. Connection to, appreciation for small animals: 66% 
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Ms. O’Connor recommended: 

• More promotion of the Education Center with signs, sandwich boards and table tents.  
• Expand visitor interaction with staff, volunteers and partners 
• Continue conservation conversations by volunteers  
• Perhaps take up action campaigns, such as keep cats indoors 
• Provide a directional sign to the access ramp to the Education Center 

She said the zoo has a great Education Center, and the data to show it. 
 
The data show that the Insect Zoo and the Species Conservation Lab are the most popular parts of 
the Education Center, confirming the earlier design decision to include live animals. 
 
One big learning from the project was that the bird-friendly glass glazing on the Education Center 
can make it look dark and not as inviting – one third of those surveyed did not enter because they 
did not know it was there or what it was. Staff are working on increased signage and programming.  

 
H. Education Center Outcomes Report 

Mr. Spickelmier reviewed the Education Center outcomes memo that was included in the meeting 
packet. This report fulfills one of the Committee’s annual report recommendations for reporting on 
operating outcomes of completed bond projects. This is an update to a preliminary report he 
provided in 2017, with the focus this time on Goals 3 to 5. 
 
Goal 3 – Increase Capacity for Conservation Education: Participation in zoo summer camps has 
increased 24 percent from 2015 to 2018, and spring break camp 2019 broke all attendance records. 
The zoo brought in an artist to develop a human-sized nest together. The zoo used the hillside 
behind the classrooms for kids to plant and maintain a garden. The zoo now has permission to have 
kids sleep overnight in Conservation Hall and in the classrooms. In 2018, the zoo launched a new 
Critter Club early childhood program with 286 participants. Zoo Teens engaged more than 214,000 
visitors in educational interactions. The Oregon Zoo Foundation contribution enabled more than 
6,000 third graders from Title 1 schools across the region to visit the zoo and attend ZooSchool. The 
new zoo entry at the Education Center for camps and classes has improved the flow for 
camps/classes as well as for other visitors entering at the main entrance. 
 
Chair Hartnett asked about the potential for growth with this building. Summer camp is currently at 
89 percent capacity. There could be some potential for additional ZooSnooze programing. The 
Critter Club has room to expand, and Conservation Hall has availability for increased adult 
education. Mr. Spickelmier acknowledged the camps and classes team staff who helped make the 
facility into amazing educational spaces. 
 
Goal 4 – Raise the visibility and support the work of nature, conservation and sustainability 
organizations by connecting them with zoo audiences: Many organizations would like to reach the 
zoo’s 1.6 million visitors each year. U.S. Fish and Wildlife Service, Oregon Department of Fish and 
Wildlife and the Metro Natural Gardening program all have hired additional staff or interns to 
provide programming at the Education Center. Leah Schrodt with USFWS brings USFWS Region 1 
resources to the zoo, where she works part time. Ms. Schrodt helped develop “CSI – Conservation 
Science Investigators” summer camp, featuring federal officers that prosecute wildlife trafficking in 
the U.S. This camp curriculum is now being offered to other zoos across the nation. Master 
Gardeners through Oregon State University have a half-time person working with the Wildlife 
Garden and have invested resources with the zoo space. Partners are paying off in huge ways. The 
zoo just had a tribal eagle summit to discuss the use of eagle feathers; some tribes are raising eagles 
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in their own aviaries, and a zoo eagle keeper talked with them. Zoo staff foster these partnerships 
and make partners feel welcome. Education Center coordinator Rachel Fort plays the role of floor 
manager to make sure the space is kept active. 
 
Katherine Porras asked about the active partners. Thirty partners signed up, 25 participated in some 
programming in the last year, with eight to 10 being the most active. The real opportunity for a 
partner is to set up a table and interact with the zoo’s guests, but some partners don’t have 
resources for that, and others feel it is not the audience they want. Mr. Spickelmier still hopes more 
partners will come on, especially as the zoo has good results to show from the current partners. 
 
Goal 5 - Generate revenue to offset costs of operating the building and grounds of the Education 
Center: The zoo Catering and Food and Beverage team have done a great job expanding revenue 
generation with sales of $700,000 in 2018, well above initial projections and 2017 actuals. The team 
has found creative ways to make revenue. The Education Center won national awards for 
sustainability, giving it more credibility with potential clients. The decision to go for net-zero energy 
operations was key. Operating the building sustainably sometimes is challenging, such as to not 
leave doors open (to draw in visitors), but staff follow the rules, and the building walks its talk. The 
building is actually net-positive (producing more energy than it uses), and not just net-zero energy 
operations.  
 
Mr. Spickelmier thanked all those who helped, and thanked the Committee for pushing and holding 
the zoo to evaluate its operating outcomes. Heidi Rahn thanked Mr. Spickelmier for his leadership, 
vision and commitment.  
 
One of the lessons learned with the project is to make sure projects take into consideration the full 
range of parts needed for a project, not just the building: The interpretives and activities inside the 
building are important too. Members suggested this could be a lesson-learned for the Committee’s 
next annual report. 
 

I. Zoo and OZF Update 
Utpal Passi, Oregon Zoo deputy director of operations, gave a zoo update in zoo director Don 
Moore’s absence. Mr. Passi has been focusing on understanding zoo operations and enhancing the 
guest experience. Later this year the zoo will be bringing in a limited-time exhibit called Washed 
Ashore. The exhibit features big sculptures made with trash picked up on the Oregon Coast, and 
provides a powerful conservation message. 

 
Sheri Horiszny, Oregon Zoo deputy director of Care/Connection/Conservation gave an update on 
animals and conservation. The zoo has several new animals, in part to attempt to raise the guest 
experience during construction. The red panda is now on exhibit, two new tigers are getting used to 
their habitat, and a new sea otter pup has arrived. A new giraffe is expected in the next couple of 
weeks [post meeting note: The giraffe arrival has been delayed due to health issues]. This spring the 
zoo released more than 700 Taylor’s checkerspot butterfly larvae, collected 600 leopard frog eggs, 
and hatched eight California condor chicks. The California condor population has grown to more 
than 500 birds (with more than 300 in the wild and the remainder in captivity) from the 22 that 
were left and taken into captivity to breed and save the species. Soon the 1,000th condor chick will 
be hatched. 
 
The zoo had its first staff conservation action trip in March when 80 zoo staff planted 300 trees in 
the Upper Nehelam River watershed to support lamprey and salmon habitat. Trips are designed to 
help staff see their connection to conservation through service. Lamprey are coming to the zoo, and 
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will stay until they are ready to spawn in the wild. The trip taught staff about lamprey, so staff will 
have their own story to tell. Native American groups are also involved with the zoo lamprey project. 
The zoo hired a new conservation impact manager, Dr. Kathayoon Khalil, who years ago was an 
Oregon Zoo Teen and went on to earn a doctorate.  
 
In early April, the United States Department of Agriculture came to inspect the zoo unannounced, 
and the zoo got a clean report, with no noncompliant items. The USDA inspections are focused on 
animals and differ from those conducted by the Association of Zoos and Aquariums that look at all 
aspects of the zoo.  
 
Nora, the young polar bear who was previously at the Oregon Zoo and is now at the Hogle Zoo in 
Utah, broke one of her front legs, and now has a plate in her leg and is doing well. The Oregon Zoo 
still does not know which bears it will get when it is ready for polar bears. 
 
Members asked about locations for condor release. They will be released at several sites in 
California and Arizona, and some fly into Utah. Condors can sometimes be seen at the Grand Canyon 
south rim. The zoo hosted an informational meeting in Conservation Hall last night to discuss the 
release of an experimental population of condors in northern California. The zoo is involved with 
helping the Native American Yurok Tribe with its condor reintroduction initiative. 
 
Andrew Scott, Metro interim chief operating officer, asked about whether the zoo is guaranteed to 
get polar bears. Ms. Horiszny responded that because of the great team the zoo has and the larger 
community being aware of the polar bear research and work at the Oregon Zoo, plus the new 
habitat under construction, the Oregon Zoo has a good chance of getting polar bears.  
 
Oregon Zoo Foundation planned giving manager Susan Daigle gave a quick update on the $8.5 
million campaign OZF is undertaking. To date the foundation has raised 65 percent of its campaign 
goal. On May 17, 2019, OZF will host a fundraising Zoo Rendezvous kick-off event. 

 
J. Adjournment  

Chair Hartnett adjourned the meeting at 5:05 p.m. 
 
 

Upcoming 2019 meeting dates –Wednesdays, 3 to 5 p.m. in Conservation Hall, Education Center, 
Oregon Zoo: 
 
Sept. 18, 2019  
Nov. 13, 2019 
 
Feb. 12, 2020 
May 13, 2020 
Sept. 9, 2020 
Nov. 18, 2020*  *Change in schedule to 3rd Wed. due to holiday 



 

 

 

Oregon Zoo Bond Citizens’ Oversight Committee meeting 

Sept. 18, 2019 

Agenda Item C.  Monthly Project Status Reports 

1. Polar Passage/Primate Forest/Rhino 
2. Percent-for-Art 
3. Interpretive Experience – No report 
4. Close-out project: Tree mitigation – No report 

  

 
Oregon Zoo Bond 
Citizens’ Oversight 
Committee Meeting 

 

Sept. 18, 2019 
 

Agenda item C 
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Oregon Zoo Bond Project Status Report 
Polar Passage/Primate Forest/Rhino Habitat 

  
 

Project Title:  Polar Passage/Primate Forest/Rhino Habitat Project Manager:  Jim Mitchell 
Reporting Period #043/Status Date:  August 30, 2019 Project Manager Phone:  503-914-6025 
Architect/Engineering Design Consultant:   
CLR Design 

Construction Manager/General Contractor: 
Lease Crutcher Lewis (LCL) 

Polar Passage Project Description: The new polar bear habitat is needed to increase access to natural 
substrate; increase the efficiency of the water-filtration system; reduce temperatures; chill the pool 
water; and increase both land and pool space. Construct modern natural holding areas with better 
lighting and ventilation, allowing better care for the animals. Space requirements, water quality and 
housing conditions will meet or exceed the Manitoba Protocols established for zoo polar bears. New 
utilities will complete the system upgrade installed with previous bond-funded projects. Guest services 
will be enhanced at the new central plaza. 
Primate Forest/Rhino Habitat Project Description: The current schematic design demolishes the existing 
building (except for the newer Red Ape Reserve) and rebuilds on the current primate site for 
chimpanzees. Orangutans will live in the existing Red Ape Reserve. The Metro Council approved the 
project scope modifications on March 16, 2017. Rhino Habitat: Remove the hippo dump-and-fill pool, 
remove the barrier between the rhino/hippo habitats and re-grade both habitats for rhino use only. 

 
Status at a Glance 

Status Item On Track Caution Off-track  LEGEND: 

Budget  X     Moving along nicely, no 
significant concerns at this time. 

Schedule and signoffs X     Must be addressed or may be 
escalated to off-track mode. 

Deliverables X     Causing significant impact to the 
project. 

  
Design and Construction Schedule Project Budget and Expenditures 

 
START DATE 

 
COMPLETION DATE 

  
ORIGINAL  

 
REVISED 

 
COSTS TO DATE 

 
ESTIMATE AT 

ESTIMATED 
BUDGET 

ESTIMATED CONTRACT ESTIMATED SUBSTANTIAL 
COMPLETION 

 BASELINE BASELINE OF STATUS COMPLETION VARIANCE 

05/2016 6/2016 1/2021 TBD  $34,348,074 $47,002,256* $11,603,744 $47,002,256 $0 

*On Feb. 4, 2016, the Metro Council approved the bond team’s recommendation to increase the Polar Passage project budget by $2.6 
million to cover escalation costs exceeding the original estimated escalation.  

On March 16, 2017, the Metro Council approved additional bond fund resources increasing the Polar Passage project budget by 
$3,248,334 ($2,200,000 from OZF and 1,048,334 from the program contingency) and increased the Primate Forest/Rhino project 
budget by $2,605,848 to offset escalation costs. 

On April 6, 2017, the Metro Council approved an exemption to competitive procurement by combining Polar Passage and 
Primate/Rhino projects under the existing design and Construction Management/General Contractor contracts to save an estimated 
$1.3 million in construction costs. Project budgets and schedules have been combined. 

In August 2017, the Nancy Parr estate donation of $237,333 for Primate Forest was added to the project budget. 
On October 5, 2017, OZF approved $750,000 (including the $237,333 Nancy Parr estate donation) for Primate Forest and $250,000 for 

Rhino. 
On April 5, 2018, OZF approved redirecting $500,000 previously committed for Polar Passage maternity den (which will not be built in 

this phase) to fund the rhino habitat project in total, $750,000. Bond funds previously allocated for the rhino project will be 
redirected to the Polar Passage project. 

On Feb. 7, 2019, the Metro Council allocated $3,200,000 to the Polar Passage/Primate Forest/Rhino project ($1,952,000 to the Polar 
Passage budget and $1,248,000 to the Primate Forest budget) from unallocated contingency and other project savings. 
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Critical Issues  
None at this time 

Summary Status 
Milestones/deliverables/information items for this reporting period: 
 Shotcrete work is complete in the Rhino Habitat.

Construction progress: 
 In-ground civil work is progressing in Polar Passage.
 Primate holding building underground plumbing and electrical is in progress.
 Polar Passage Life Support System (LSS) building pump pit foundations are in progress, and plumbing has

started.
 The excavation for the mat slab foundation at Polar Passage and Primate Forest has uncovered

numerous areas of unsuitable soils that require over excavation and compacted rock to bring them back
to grade.

 The primate moat wall height does not meet Association of Zoos and Aquariums (AZA) standards for
angled/horizontal jump distances. The outer wall will need to be raised an average of about 4’ to meet
the standards.

 Oregon House Bill 34271, gross business receipts tax that takes effect January 2020, will add
approximately $300,000 in unallocated costs to the project.

Planned milestones/deliverables/information for the next reporting period: 
 Continue with construction on the main package.

1 An education funding bill that includes a 0.57 percent tax on businesses that have more than a million dollars in Oregon sales. Only 
receipts above $1 million are subject to the tax, and subtractions are available for capital or labor costs. 
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Oregon Zoo Bond Project Status Report 
Percent-for-Art 

Project Title:  Percent-for-Art Project Manager:  Kate Giraud 
Reporting Period #82/Status Date:  August 27, 2019 Project Manager Phone:  503-548-2677 
Project Description: Metro Council Resolution 11-4282 approved the recommendation to use the Percent-for-
Art funds for zoo bond program programmatically rather than on a project-by-project basis. This enables a 
more strategic approach to the selection and installation of public art at the zoo and leverages the monies to 
greater effect for the public and the campus. 

Status at a Glance 
Status Item On Track Caution Off-track LEGEND: 

Budget X Moving along nicely, no 
significant concerns at this time. 

Schedule and signoffs X Must be addressed or may be 
escalated to off-track mode. 

Deliverables X Causing significant impact to the 
project. 

Project Schedule Project Budget and Expenditures 

START DATE COMPLETION DATE BUDGET COSTS TO DATE ESTIMATE AT 
ESTIMATED 

BUDGET 
BASELINE REVISED BASELINE REVISED BASELINE OF STATUS COMPLETION VARIANCE 

n/a 10/09 n/a 11/20 $843,154* $738,391 $843,154 $0 

*Budget baseline includes $20,000 from an Oregon Cultural Trust grant and $30,000 donated by the Oregon Zoo Foundation to help
fund the Willard Martin Mosaic restoration and reinstallation efforts.

Critical Issues 
None at this time. 

Summary Status 
Milestones/deliverables/information for this reporting period: 
 Edwin and Veronica Dam de Nogales, the commissioned artist team for Polar Passage, completed the

finishing touches on the cast aluminum art pieces. The sculptures were safely shipped to Portland and 
placed into the zoo’s storage space at the Expo Center.  

 The sculptures will be stored at the Expo Center until Polar Passage is nearly complete in the fall of
2020. 

Planned milestones/deliverables for the next reporting period: 
 The Percent-for-Art monthly reporting will be suspended until there is an update to provide.
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Program Budgets and Expenditures Project Budgets
Zoo Bond Fund 
Expenditures

Nonbond Fund 
Expenditures

Total Project 
Expenditures

Project Forecasted 
Total Expenditures

Veterinary Medical Center 9,464,299$         8,840,329$         8,840,329$         8,840,329$         
Penguin Life Support System 1,800,000$         1,762,250$         1,762,250$         1,762,250$         
Water Main Building 267,459$            242,495$            242,495$            242,495$            
Elephant Lands 57,561,443$       54,147,246$       3,260,000$         57,407,246$       57,407,246$       
Condors of the Columbia 2,628,592$         2,215,609$         2,215,609$         2,215,609$         
Remote Elephant Center 117,864$            39,672$              78,191$              117,864$            117,864$            

17,699,157$       15,800,382$       1,613,343$         17,413,725$       17,482,791$       
% Complete

47,002,256$       11,102,866$       500,878$            11,603,744$       47,002,256$       
% Complete Note 1

1,500,000$         1,455,451$         1,455,451$         1,500,000$         
% Complete

1,000,000$         30,437$              30,437$              844,805$            
% Complete

Program Interpretive Experience 2,766,640$         2,229,596$         301,993$            2,531,589$         2,550,000$         
% Complete

One-Percent-for-Art Requirement 843,154$            688,391$            50,000$              738,391$            810,000$            
% Complete

Comprehensive Capital Master Plan 1,850,000$         1,691,504$         1,691,504$         1,691,504$         
Stormwater/ Wastewater Analysis 160,000$            159,979$            159,979$            159,979$            
Stormwater Minor Projects & Campus Surv 386,797$            386,797$            386,797$            386,797$            

Land Use – New CUMS 796,785$            816,777$            816,777$            816,777$            
Land Use – Amended CUMS 110,429$            142,617$            142,617$            142,617$            

Program Administration, Metro Central Support and Bond Issuance 8,850,000$         6,438,698$         6,438,698$         8,850,000$         
Unallocated Program  Contingency
Unallocated Program  Contingency (0)$  

Expenditure Totals 108,191,096$     5,804,405$         113,995,501$     152,823,317$     

 Expected Amount 
 Zoo Bond Fund 

Revenues Received 
 Nonbond Revenues 

Received 
 Total Revenues 
Received/Issued 

 Funds Not Yet 
Received 

General Obligation Bonds, premiums and interest 143,446,320$     143,528,888$     143,528,888$     
Oregon Zoo Foundation 7,918,000$         6,018,000$         6,018,000$         1,900,000$         
Grants, donations, rebates and partner investments 1,458,998$         1,458,998$         1,458,998$         -$  

Resource Totals 152,823,317$     143,528,888$     7,476,998$         151,005,886$     1,900,000$         

Polar Passage/Primate Forest 
/Rhino

Education Center

Planning Projects

Interpretives Condors Interp.

Electrical Infrastructure

Close-out Contingency

Complete

Complete Complete

Complete Complete

Construction Projects

Complete

Pre-Schematic Design Design Development

Complete

Complete Complete Complete

Complete CompleteComplete

Construction Docs

Complete Complete Complete

Complete CompleteComplete

Complete

Land Use Approval 
Process 

Complete
CompleteComplete

Complete

Construction

Complete

Complete

Complete
Complete

Complete
Complete

Complete

Complete

Complete

Complete

Contracting

Complete

Complete
Complete

Proposals Submitted

Land Use Processes

Complete
Complete

Percent-for-Art VMC Art Art Program Planning East Plaza Art West Plaza Art

Complete
Complete

 Project Scope and 
Baselines

Technical Studies and  
Application Public meetings

Submit CU MS to City 
for Approval

Complete

Complete
Complete

Complete Complete Complete Complete Complete
Complete Complete Complete Complete Complete

Program Administration

Program Resources

Complete
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Final Deliverables Close-outInterim Reports

95%
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Complete Complete
80%
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Complete Complete
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25%
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CompleteComplete

97%

Complete
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Section 1: Introduction 

In 2008 Portland area voters expressed the value they place on animal welfare and water and energy 
conservation when they passed the $125 million bond measure that funds habitat and infrastructure 
upgrades at the Oregon Zoo. Since then, the zoo bond program has been fulfilling its promise to voters 
by building those improvements, and to date has delivered projects on schedule and at or under budget. 
That implementation also demonstrates a commitment to equity in contracting, as part of Metro’s 
overall diversity, equity and inclusion efforts. 

The zoo bond program and its contractors engage in a variety of activities to increase equity in 
contracting and utilization of COBID-certified firms. COBID refers to the State of Oregon Certification 
Office for Business Inclusion and Diversity. This office provides certifications including Minority-Owned 
Business Enterprise (MBE), Women-Owned Business Enterprise (MBE), Service-Disabled Veteran-Owned 
Businesses (SDV) and Emerging Small Business (ESB). SDV certification started on January 1, 2016. 

The Oregon Zoo bond program has an aspirational COBID-utilization goal of 15 percent (by dollar 
value of COBID-eligible work) for each construction project. As of June 30, 2019, the program has a 
total COBID utilization rate of 14.9 percent for construction contracts. Scopes of work that are not 
provided by COBID firms are not included in the COBID-eligible contract dollars. Percentages are 
expressed as a percent of the COBID-eligible contract dollars, which include all general contractor 
costs. Before 2016, certified firms were referred to as MWESB-certified firms. Zoo bond projects that 
started before 2016 used that earlier terminology. 

The zoo bond program and its contractors’ good faith efforts are summarized by project in the following 
pages, including a COBID utilization summary, updates for the current reporting period, a cumulative 
report with existing and prior COBID activities, and two appendices. 
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Section 2: COBID Construction Utilization Summary 

It is the policy of Metro to provide equal opportunity to everyone to access and participate in locally-
funded projects, programs, and services of Metro. Metro’s Equity in Contracting Program encourages 
the use of minority-owned businesses (MBE), woman-owned businesses (WBE), service-disabled 
veteran-owned businesses (SDV), and emerging small businesses (ESB), as defined under State law in 
ORS Chapter 200 and as certified by the Certification Office of Business Inclusion and Diversity (referred 
to here as COBID Certified Businesses) to the maximum extent practical. The Oregon Zoo bond program 
has an aspirational COBID-utilization goal of 15 percent (by dollar value of COBID-eligible work) for 
each construction project. Scopes of work that are not provided by COBID firms are not included in the 
COBID-eligible contract dollars. Percentages are expressed as a percent of the COBID-eligible contract 
dollars, which include all general contractor costs. 

As of June 30, 2019, the zoo bond program has an overall COBID utilization rate of 14.9 percent. The 
table below and on the following page summarize the construction COBID contracts: 

*Service-Disabled Veterans category not applicable to projects contracted prior to January 2016 when
the state of Oregon began that COBID category. 

Program Construction Totals Amount %
Total Construction Contract $ 111,977,592$   
Total COBID-Eligible Contract $ 102,001,122$   
Total COBID Contract $ 15,230,546$    14.9%
     MBE 4,089,951$       4.0%
     WBE 4,114,829$       4.0%
     ESB 7,025,766$       6.9%
     SDV* N/A N/A
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Section 3: Current reporting period updates - April 2018 to June 20191 
 
 
 

Polar Passage/Primate Forest/Rhino Habitat,  
Lease Crutcher Lewis, CM/GC; CLR Design, design team 

CM/GC  
Lease Crutcher Lewis, the Construction Management/General Contractor for the Polar Passage/Primate 
Forest/Rhino Habitat project, has a COBID utilization rate of 13 percent (based on the COBID-eligible 
contract value) as of June 30, 2019.  
 
Construction began in June 2018 on an early work package. Bidding for the main construction package 
was in December 2018, and work began in February 2019. Substantial completion is planned for January 
2021. 

Seven COBID subcontractors were low bidders and are participating in the project, representing 
$3,959,225 as of June 30, 2019: 

1. Mark Adams Electric, Inc., ESB (Electrical and low voltage) 
2. A2 Fabrication, WBE (Steel fabrication) 
3. By Design Steel, WBE  (Structural steel and metal stairs) 
4. Forest Construction LLC, ESB (Roofing) 
5. Williamsen & Bleid, WBE  (Paintings and coatings) 
6. Colors NW, Inc., MBE  (Landscape and irrigation) 
7. RC Building Specialties, MBE  (Accessories) 

 
Nine specialty scopes of work that are not available from any COBID firms were excluded from the 
COBID-eligible contract. To date, these total $5,910,448: 

1. Primate habitat structure 
2. Animal habitat steel mesh 
3. Glass and glazing (for animals) 
4. Skylights 
5. Resinous flooring 
6. Food service equipment 
7. Shade structures 
8. Life support systems  
9. Interpretives 

 
Lease Crutcher Lewis conducted extensive outreach to COBID firms, as outlined in its Diversity in 
Workforce and Contracting Plan for the Polar Passage/Primate Forest/Rhino Habitat project (see 
Appendix B on page 36 for the complete plan and COBID outreach efforts). LCL’s outreach included: 

                                                           
1 An update to this report was not issued since April 2018 because new data was not available until subcontracting was 
completed for the Polar Passage/Primate Forest/Rhino Habitat project and COBID data was available in May 2019. 
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• Advertised for bid at nine plan centers, including Skanner, OAME, MCIP and El Latino 
• Contacted 341 firms, 106 of which were COBID firms, from LCL subcontractor database 
• Attended meetings at the following to promote the project and other LCL projects: 

o OAME, Oregon Association of Minority Contractors 
o NAMC, National Association of Minority Contractors 
o PBDG, Portland Business Development Group 
o CWWC, Columbia Willamette Workforce Coalition 
o Best HQ 

Despite LCL’s efforts, given the highly competitive and challenging current construction market, 
relatively few COBID firms participated in the bidding and were awarded contracts. Evidence of the 
limited contractor/workforce availability is reflected in the limited number of bids submitted. The 
invitation to Bid for the main construction package had 32 bid packages, with the following results: 

• 2 received no bids 
• 7 received one bid 
• 13 received two bids 
• 4 received three bids 
• 3 received four bids 
• 2 received five bids 
• 1 received seven bids 

 
Number of Bidders 

• Total bidders: 74 
• Total COBID bidders: 10 
• Total COBID bidders selected: 7 

 
Contract value summary 

• Total contract value: ~$36.3 million 
• Total contract value with non-COBID-eligible scopes removed: ~$30.4 million 
• COBID percentage: 13% 
• COBID dollars: ~$4 million 

 
For earlier reported LCL COBID activity, see page11 of this report. 
 
Design 
CLR Design heads the architectural consultant team for Polar Passage, and per the Metro Council action 
in April 2017 that combined the remaining bond projects, CLR’s contract was amended in July 2017 to 
include the Primate Forest and Rhino Habitat projects. As of June 30, 2019, it has a projected COBID 
utilization rate of 24.0 percent. (This is separate from the bond program aspirational COBID utilization 
goal for construction contracts.) 

Total CLR Design Contract $:  $4,001,349 
Total COBID-eligible Contract $:  $4,001,349 
Total COBID Contract $:   $   966,144 24.1% 
  WBE     $   248,429   6.2% 

ESB     $   717,715 17.9% 
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Six of the 11 architectural subconsultants are certified COBID firms: 

1. TJP Engineering (life support systems), WBE 
2. DCW Cost Management (cost estimating), WBE 
3. Terry O’Connor Consulting (evaluation consulting), WBE 
4. PLACE Studio (landscape architecture), ESB 
5. Equilibrium Engineers (structural engineering), ESB 
6. Listen Acoustics (acoustical engineering), ESB 

 
 

Electrical Infrastructure: Generator Replacement and Electrical Feeders Project,  
High Point Construction Services; Säzän Group, design team 
High Point Construction Services – a COBID-certified firm with triple certifications (woman-owned 
business, emerging small business and disadvantaged business enterprise) – has a contract for $844,975 
to replace a generator and fuel tank on the lower service road, and replace an electrical switchboard 
and electrical feeders on the middle service road at the zoo. Work started in mid-2018, and was 
substantially complete by May 31, 2019. Design and engineering for the project is being done by Säzän 
Group, which is not COBID-certified, for $78,200. 
 
 

Close-out Project: Plant Mitigation Project, Cafferata Consulting 
Cafferata Consulting – a COBID-certified firm with triple certifications (woman-owned business, 
emerging small business and disadvantaged business enterprise) – has a contract for $26,440 to monitor 
the mitigation plantings at several bond projects: Veterinary Medical Center, Elephant Lands, Condors of 
the Columbia and Education Center, and provide reports to the City of Portland and neighborhood 
associations. The reports are required as part of the earlier land use decisions associated with the 
projects. The contract started in April 2018 and the monitoring and reporting are scheduled to continue 
through December 2020. 
 
 

Metro COBID Activities (not comprehensive) 
This is a partial listing of Metro COBID activities. For a comprehensive list and more updates, see Metro’s 
Equity in Contracting web page, which includes its Equity in Contracting annual report. 
 
Construction Careers Pathways Project (C2P2)  
(See page 29 for previously reported information) 
The Construction Career Pathways Project (C2P2) is a regional strategy to create family-sustaining 
career opportunities for people of color and women, and meet the demand for a skilled construction 
workforce. C2P2 is a groundbreaking regional strategy for capturing the full potential of publically 
funded construction projects. It brings together 16 public agencies and a wide range of stakeholders 
including labor, workforce development agencies, contractors and community advocates to build a 

http://www.oregonmetro.gov/how-metro-works/contract-opportunities/equity-contracting
http://www.oregonmetro.gov/how-metro-works/contract-opportunities/equity-contracting
http://www.oregonmetro.gov/pathways
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Construction Career Regional Framework for the greater Portland area. The goal is for public agencies 
to:  
1. Adopt and implement the framework on capital projects  
2. Work together to build a robust pipeline of workers ready to rise to the demand  
3. Make transformative investments that will lift residents out of poverty.  
 
Construction Career Regional Framework: 
1. Diversity Hiring Goals – shared hiring goals for people of color, women, and apprentices.  
2. Investing in the Pipeline – investing in the training and services required to build and support a 

pipeline of skilled women and people of color.  
3. Retention & Culture Change – developing training and practices on construction worksites to 

eliminate discrimination and harassment of diverse workers and ensure a safe work environment for 
everyone.  

4. Accountability – establishing a coordinated regional system for tracking and ongoing monitoring of 
workforce diversity outcomes.  

5. Efficiency – creating shared policies and agreements across agencies to support efficient business. 
 
C2P2 Public Owner Workgroup 
A Public Owner Workgroup was formed in mid-2018 of public organizations in the region that are 
engaged in the delivery of public projects. The workgroup is charged with identifying investments and 
adopting strategies that help align efforts across the construction sector to support career opportunities 
for people of color and women in the trades. A third-party facilitator guides the process while helping 
the workgroup develop strategies to effectively work with labor, industry and the community.  
 
The Workgroup includes The City of Beaverton, Beaverton School District, Bureau of Labor & Industries, 
Home Forward, Metro, Multnomah County, North Clackamas School District, Oregon Department of 
Transportation, Oregon Health Sciences University, Port of Portland, City of Portland, Portland 
Community College, Portland Public Schools, Portland State University, Prosper Portland and TriMet. 
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Task Name Start Finish

Projects Schedule 20190826 10/1/09 1/13/21
Water Main Building 10/26/09 7/29/11
Veterinary Medical Center 11/12/09 1/24/12
Land Use Permits 3/16/10 1/28/13
Comprehensive Capital Master Plan 6/2/10 11/3/11
Penguinarium Filtration 11/1/10 2/29/12
Condors of the Columbia 7/25/12 3/4/14
Elephant Lands 11/7/11 12/7/15
Percent for Art 10/1/09 6/25/20

VMC Commissioned Art 10/1/09 1/24/12
Art Conservation/Remove-Relocate Art 5/16/12 6/30/18
Major Art Commission #1 (Elephant Lands) 5/13/13 9/30/15
Major Art Commission #2 (Education Center) 4/1/14 11/30/16
Major Art Commission #3 (Polar Passage) 3/1/16 6/25/20

Interpretive Experience 3/19/12 9/25/20
Interpretive Roadmap 3/19/12 9/30/12
Condors of the Columbia Intepretives 6/14/12 3/7/14
Elephant Lands Interpretives 6/25/12 11/13/15
Wayfinding Design/Solicitation 3/17/14 12/31/15
Wayfinding Construction/Install Pylons/4 Kiosks 1/2/16 6/28/17
Wayfinding Install Central Plaza Kiosk; Post-construction 8/3/20 9/25/20

Education Center 3/21/13 6/30/17
Early Demolition 3/21/13 6/12/13
RFP Design 1/21/14 4/18/14
Design 4/21/14 9/11/15
Construction 9/15/15 12/28/16
Post Construction 12/29/16 6/30/17

Polar Passage/Primate Forest/Rhino Habitat 2/9/16 1/13/21
RFP Design 2/9/16 6/20/16
Polar Passage Design 6/21/16 5/13/18
Primate Forest/Rhino Habitat Design 11/17/16 8/31/18
Construction 6/4/18 1/7/21
Post Construction 11/16/20 1/13/21

Electrical Infrastructure 4/3/17 5/31/19

Percent for Art

Art Conservation/Remove-Relocate Art

Major Art Commission #3 (Polar Passage)
Interpretive Experience 

Wayfinding Install Central Plaza Kiosk; Post-construct

Polar Passage/Primate Forest/R

Polar Passage DesignPolar Passage Design
Primate Forest/Rhino Habitat DesignPrimate Forest/Rhino Habitat Design

ConstructionConstruction
Post Construction

Electrical Infrastructure

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2019 2020 2021

PROJECTS SCHEDULE
Oregon Zoo Bond Program 

As of Aug. 26, 2019
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